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May 29,2015

K. Chad Burgess

Associate General Counsel

chad.burqess_scana.com

VIA HAND DELIVERY

The Honorable Jocelyn G. Boyd

Chief Clerk/Administrator

Public Service Commission of South Carolina

101 Executive Center Drive

Columbia, South Carolina 29210

RE: South Carolina Electric & Gas Company

Annual Request for Revised Rates
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Dear Ms. Boyd:

South Carolina Electric & Gas Company ("SCE&G" or "Company"), pursuant

to S.C. Code Ann. § 58-33-280 (Supp. 2014), is hereby filing with the Public Service

Commission of South Carolina ("Commission") its Annual Request for Revised

Rates. Section 58-33-280 authorizes SCE&G to file an Annual Request for Revised

Rates subsequent to those approved in a base load review order no earlier than one

year after the filing of a combined application in accordance with the Base Load

Review Act, which SCE&G filed on May 30, 2008, in Docket No. 2008-196-E, and no

more frequently than annually thereafter. SCE&G is also petitioning the

Commission to enter a confidentiality order protecting certain commercially

sensitive information from disclosure, as set forth below.

As part of its Annual Request for Revised Rates, SCE&G is filing as an

exhibit, as required by § 58-33-280(B), a redacted and unredacted copy of its

Quarterly Monitoring Report for the quarter ending March 31, 2015. Therefore,

SCE&G is filing both a Public Version and a Confidential Version of its Annual

Request for Revised Rates. In both versions, the Quarterly Monitoring Report is

designated as Exhibit A.

The Confidential Version of the Annual Request for Revised Rates contains

confidential information related to the pricing and pricing terms of the Engineering,

Procurement and Construction Agreement ("EPC Contract") between SCE&G and a

consortium consisting of Westinghouse Electric Company, LLC and Stone &

Webster, Inc. (collectively, "Contractor"). The EPC Contract contains confidentiality

provisions that require SCE&G to protect proprietary information that the
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Contractor believes to constitute trade secrets and to be commercially sensitive.
The Contractor has requested that SCE&G maintain the confidentiality of certain
information contained in the Quarterly Report--more specifically, certain portions
of Appendix 2 and Appendix 3 to the Quarterly Report. This confidential
information has been redacted in the Public Version of those appendices.

In keeping with the Contractor's request and the terms of the EPC Contract,
SCE&G respectfully requests that the Commission find that the Confidential
Version of the Annual Request for Revised Rates contains protected information
and issue a protective order barring the disclosure of Exhibit A of the Annual
Request for Revised Rates under the Freedom of Information Act, S.C. CodeAnn. §§
30-4-10 et seq., S.C. Code Ann. Regs. 103-804(S)(1), or any other provision of law,

except in its public form. Pursuant to 10 S.C. Code Regs. 103-804(S)(2), the

determination of whether a document may be exempt from disclosure is within the

Commission's discretion. Such a ruling in this instance would be consistent with

the Commission's prior rulings. See, e.g., Docket Nos. 2008-196-E, 2009-211-E,

2010-157-E, 2011-207-E, 2012-186-E, 2013-150-E, and 2014-187-E (ruling the

pricing and pricing terms of the EPC Contract to be confidential and issuing a

protective order barring the disclosure of this information).

To this end, and in accordance with Commission Order No. 2005-226, dated

May 6, 2005, in Docket No. 2005-83-A, enclosed with this letter and attached to the

Annual Request for Revised Rates as Exhibit A is as follows:

1. A true and correct copy of the Confidential Version of the Annual

Request for Revised Rates in a sealed envelope marked

"CONFIDENTIAL." Each confidential page of the Confidential

Version of the Annual Request for Revised Rates is also marked

"CONFIDENTIAL."

2. A true and correct copy of the redacted Public Version of the Annual

Request for Revised Rates for filing and public disclosure.

SCE&G respectfully requests, in the event that anyone should seek

disclosure of the unredacted Confidential Version of the above-referenced

documents, that the Commission notify SCE&G of such request and provide it and

the Contractor with an opportunity to obtain an order from this Commission or a

court of competent jurisdiction protecting the Confidential Version of these

documents from disclosure.

Additionally, SCE&G has enclosed for the Commission's consideration a

proposed Notice of Filing. Consistent with Docket Nos. 2009-211-E, 2010-157-E,

(Continued...)
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2011-207-E, 2012-186-E, 2013-150-E, and 2014-187-E, SCE&G proposes to publish
this notice one time in newspapers of general circulation in the affected areas.

If you have any questions, please advise.

Very truly yours,

K. Chad Burgess

KCB/kms
Enclosure

CC: John W. Flitter

M. Anthony James

Shannon Bowyer Hudson, Esquire

Andrew M. Bateman, Esquire

(all via hand delivery w/enclosures)



PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA
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SOUTH CAROLINA ELECTRIC & GAS COMPANY - ANNUAL REQUEST FOR RiEVISED
RATES

In Order No. 2009-104(A), the Public Service Commission of South Carolina ("Commission") authorized

South Carolina Electric & Gas Company ("SCE&G" or "Company") to construct and operate two 1,117

net megawatt nuclear facilities ("Units") to be located at the Virgil C. Summer Nuclear Station site near
Jenkinsville, South Carolina. In Order No. 2012-884, the Commission approved, among other things, an

updated milestone schedule for the construction of the Units and an updated capital cost schedule. On

May 29, 2015, SCE&G filed a request, with an effective date of May 30, 2015, seeking Commission
approval of revised rates to recover the cost of capital associated with construction costs for the Units

during the period ending June 30, 2015. The request for revised rates ("Request") was filed pursuant to

the provisions of the Base Load Review Act, S.C. Code Ann. §§ 58-33-210 et seq. (Supp. 2014) and in
accordance with the terms of Commission Order No. 2009-104(A), as modified by Order No. 2012-884.

The Base Load Review Act allows SCE&G to recover through revised rates its weighted average cost of

capital applied to all or part of the outstanding balance of construction work in progress. S.C. Code Ann.

§ 58-33-280(B).

SCE&G states that as of June 30, 2015, it will have invested $596,541,000 in the construction of the

Units that is not reflected in current rates. In its Request, SCE&G seeks authorization to revise its current

schedules of electric rates and charges to add the incremental revenue requirements related to the above-

stated amount of investment. The proposed average increase is 2.80% for the residential class, 2.89% for

the small general service class, 3.00% for the medium general service class, and 2.57% for the large

general service class. The amount and percentage increases vary by rate schedules within these classes,
and individual customer bill increases may also vary depending upon actual usage patterns and amount of

consumption.

The South Carolina Office of Regulatory Staff ("ORS") will conduct a review and audit of the proposed
revised rates and the information supporting them to determine their compliance with the terms of the

Base Load Review Act. A report indicating the results of ORS's review and audit will be served on the

Commission no later than July 30, 2015.

No later than September 30, 2015, the Commission will issue a revised rates order granting, modifying,

or denying the revised rates as filed by the Company.

A copy of the Company's Request may be obtained from the Commission at the following address:
Public Service Commission of South Carolina, Docketing Department, 101 Executive Center Drive,

Columbia, South Carolina 29210. Additionally, the Request is available on the Commission's website at

www.psc.sc.gov and is available from the corporate office of South Carolina Electric & Gas Company at

220 Operation Way, Cayce, South Carolina 29033.

Any person who wishes to provide written comments to the Commission and ORS concerning the revised

rates and the information supporting them may do so anytime before June 30, 2015. Written comments

-i
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shouldbesentto the Public Service Commission of South Carolina at the address below; the South

Carolina Office of Regulatory Staff, 1401 Main Street, Suite 900, Columbia, South Carolina 29201; and

K. Chad Burgess, Associate General Counsel, South Carolina Electric & Gas Company, 220 Operation
Way, Mail Code C222, Cayce, South Carolina 29033. Please refer to Docket No. 2015-160-E.

Any person who wishes to provide written comments related to the report of ORS may file their
comments with the Commission within one month from the date of the filing of the ORS report. Written

comments should be filed with the Public Service Commission of South Carolina at the address below.

Comments must be also served on ORS and simultaneously mailed or electronically transmitted to

SCE&G and all others who have previously filed comments. Please refer to Docket No. 2015-160-E.

Within thirty days of the issuance of a revised rates order pursuant to Section 58-33-280(E), or within

thirty days of the failure by the Commission to issue a revised rates order as required pursuant to Section
58-33-280(E), any aggrieved party may petition the Commission for review of the revised rates order or
of the failure to issue a revised rates order in accordance with the terms of Section 58-33-285.

Persons seeking information about the Commission's Rules of Practice and Procedure should contact the
Commission in Columbia at 803-896-5100.

5-30-15

Public Service Commission of South Carolina

Attn: Docketing Department
Post Office Drawer 11649

Columbia, SC 29211
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BEFORE

THE PUBLIC SERVICE COMMISSION

OF

SOUTH CAROLINA

DOCKET NO. 2015-160-E

IN RE:

South Carolina Electric & Gas Company's

Annual Request for Revised Rates.

j_

ANNUAL REQUEST

FOR REVISED RATES

South Carolina Electric & Gas Company ("SCE&G" or "Company"), pursuant

to S.C. Code Ann. § 58-33-280 (Supp. 2014), hereby submits its annual request for

approval of revised rates.

In accordance with the terms of S.C. Code Ann. § 58-33-280, SCE&G may file

with the Public Service Commission of South Carolina ("Commission") a request for

approval of revised rates subsequent to those approved in a base load review order

no earlier than one year after the filing of a combined application in accordance

with the Base Load Review Act and no more frequently than annually thereafter.

The Combined Application in Docket No. 2008-196-E and the revised rates

filings in Docket Nos. 2009-211-E, 2010-157-E, 2011-207-E, 2012-186-E, 2013-150-

E, and 2014-187-E have been filed on or made effective as of May 30 of each of their

respective years.
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As previously indicated in each of those dockets, SCE&G intends to file

requests for revised rates annually on or effective on May 30 of each year during

construction of the V.C. Summer Nuclear Units 2 & 3.

In as much as the anniversary date of the filing in Docket No. 2014-187-E

falls on Saturday, the present request for revised rates is being submitted on May

29, 2015, to be effective as of that anniversary date, which is May 30, 2015.

In support of this request, SCE&G would respectfully show to the

Commission:

1. SCE&G is a corporation duly organized and existing under the laws of

the State of South Carolina, with its principal offices at 220 Operation Way, Cayce,

South Carolina 29033. The Company is engaged in, among other things, the

business of generating, transmitting, delivering, and providing electricity to public

and private energy users for compensation.

2. SCE&G owns and operates an integrated electric utility system that

serves approximately 692,000 customers in 24 counties in central and southern

South Carolina. SCE&G's service territory includes the metropolitan areas of

Charleston, Columbia, Beaufort, and Aiken and many other smaller cities and

towns, and rural areas in South Carolina.

3. Corporate legal counsel for SCE&G in this proceeding are as follows:

K. Chad Burgess, Esquire

Matthew W. Gissendanner, Esquire

South Carolina Electric & Gas Company

Mail Code C222

220 Operation Way

Cayce, South Carolina 29033

Telephone: (803) 217-8141

2



Facsimile: (803) 217-7810
E-Mail: chad.burgess@scana.com
E-Mail: matthew.gissendanner@scana.com

All pleadings, correspondence and communication relating to this request

should be addressed to SCE&G's authorized representatives as stated above.

4. On May 30, 2008, SCE&G filed a Combined Application for a

Certificate of Environmental Compatibility and Public Convenience and Necessity

and for a Base Load Review Order for the Construction and Operation of a Nuclear

Facility in Jenkinsville, South Carolina ("Combined Application") in Docket No.

2008-196-E. As part of the Combined Application, SCE&G requested initial revised

rates reflecting the Company's then current investment in V.C. Summer Nuclear

Station Units 2 & 3 ("Units"). A hearing on the Combined Application was held

before the Commission starting on December 1, 2008, and concluding on December

17, 2008.

5. On March 2, 2009, the Commission issued Order No. 2009-104(A)

granting the relief requested in the Combined Application and approving, inter alia,

initial revised rates as requested in the Combined Application, as amended during

the pendency of the hearing on the Combined Application.

6. On July 20, 2009, SCE&G filed a request pursuant to S.C. Code Ann. §

58-33-270(E) to approve updated milestone and capital costs schedules for the

construction of the Units. On January 21, 2010, the Commission issued Order No.

2010-12 approving SCE&G's request and modifying the milestone and capital cost

schedules initially approved in Order No. 2009-104(A).

3



7. On August 9, 2010, the South Carolina Supreme Court issued its

decision in South Carolina Energy Users Comm. v. South Carolina Pub. Serv.

Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010) (the "Opinion") concerning the South

Carolina Energy Users Committee's appeal of Order No. 2009-104(A). In its

Opinion, the Supreme Court ruled that contingency costs which had not been

itemized or designated to specific cost categories were not permitted as a part of

approved capital cost schedules under the Base Load Review Act. The effect of this

decision was to require the removal of $438,291,000 in projected contingency costs

from the capital cost schedules approved in Order No. 2009-104(A) and Order No.

2010-12.

8. On November 15, 2010, SCE&G, pursuant to S.C. Code Ann. § 58-33-

270(E), filed with the Commission a petition seeking an order approving an updated

capital cost schedule for the Units. On May 16, 2011, and consistent with the

Opinion, the Commission issued Order No. 2011-345 approving SCE&G's request

thereby updating the capital cost schedule initially approved in Order No. 2009-

104(A) as modified by Order No. 2010-12.

9. On May 15, 2012, SCE&G, pursuant to S.C. Code Ann. § 58-33-270(E),

filed with the Commission a petition seeking an

construction and capital cost schedule for the Units.

Commission issued Order No. 2012-884 approving,

order approving an updated

On November 15, 2012, the

in part, SCE&G's request

thereby updating the construction schedule as well as the capital cost schedule

initially approved in Order No. 2009-104(A) as modified by Order Nos. 2010-12 and

4



2011-345. Order No. 2012-884 was appealed to the South Carolina Supreme Court.

The South Carolina Supreme Court affirmed the Commission's ruling in all respects

in South Carolina Energy Users Comm. v. South Carolina Elec. & Gas, 410 S.C.

348, 764 S.E.2d 913 (2014).

10. On March 12, 2015, the Company filed a petition to update capital

costs and construction schedules for the Units which the Commission is considering

in Docket No. 2015-103-E. None of the costs submitted for approval by the

Commission in Docket No. 2015-103-E are included in the capital costs proposed for

recovery here. All changes in cost schedules and construction schedules submitted

for approval in the Docket 2015-103-E reflect reasonable and prudent changes to

the costs and schedule for the project.

11. In compliance with S.C. Code Ann. § 58-33-277(A) and Order No. 2009-

104(A), SCE&G has filed with the South Carolina Office of Regulatory Staff ("ORS")

and the Commission quarterly reports for each quarter since the effective date of

Order No. 2009-104(A). On May 15, 2015, SCE&G filed its most recent quarterly

report for the quarter ending March 31, 2015 (the "Quarterly Report"). The

Quarterly Report provides information concerning the status of the Units and

updates the capital cost and construction schedules for the Units as approved in

Order No. 2012-884. A copy of the Quarterly Report is attached as Exhibit A.

12. S.C. Code Ann. § 58-33-280(B) allows SCE&G to recover through

revised rates its weighted average cost of capital applied to all or part of the



outstanding balance of construction work in progress calculated as of a date

specified in a filing for revised rates.

13. As required by the Base Load Review Act, in calculating the proposed

revised rates, SCE&G has utilized the factors, allocations, and rate designs

approved in Order No. 2012-951 issued in Docket No. 2012-218-E.

14. As further required by the Base Load Review Act, the additional

revenue to be collected through revised rates has been allocated among customer

classes based on SCE&G's firm peak demand data from the prior year. For

purposes of allocating the additional revenue requirement to be collected through

revised rates in this filing, SCE&G has utilized data for the adjusted summer peak

of 2014, as set forth in Exhibit B.

15. The revised rates as proposed herein will allow the Company to earn a

return on equity of 11% on its incremental investment in the Units as set forth in

Commission Order No. 2009-104(A).

16. Pursuant to S.C. Code Ann. § 58-33-280(B), SCE&G has chosen June

30, 2015, as the date for calculating its outstanding balance of construction work in

progress and weighted average cost of capital.

17. Exhibit C sets forth SCE&G's capital structure and weighted average

cost of capital as of March 31, 2015, with adjustments projected through June 30,

2015.

18. Exhibit D sets forth the calculation

requirement associated with the proposed revised rates.

of the incremental revenue

As set forth in Exhibit D,
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the Company's projected incremental construction work in progress through June

30, 2015, is $596,541,000. This calculation reflects the deferral of $52,000 which

represents one-half (½) of the cost incurred by SCE&G related to the Change Order

No. 11 Schedule Impact Study. This calculation also reflects the removal of

$4,057,000 which represents costs incurred by SCE&G as of May 15, 2015, but that

are pending before the Commission for approval in Docket No. 2015-103-E. The

resulting increase in retail rates is approximately $69,648,000.

19. To recover this revenue requirement, SCE&G is proposing revised

rates resulting in the following increases: the Residential class will have an average

increase in rates of 2.80%, the Small General Service class will have an average

increase in rates of 2.89%, the Medium General Service class will have an average

increase in rates of 3.00%, and the Large General Service class will have an average

increase in rates of 2.57%. See Exhibit E.

20. As Exhibit F to this filing, SCE&G is providing updated retail electric

tariff sheets setting forth the revised rates being proposed in this docket.

21. Consistent with prior Commission Orders, SCE&G has increased the

Basic Facilities Charges for the Small General Service, Medium General Service,

and Large General Service classes. See Commission Order Nos. 2009-104(A), 2009-

696, 2010-625, 2011-738, 2012-761, 2013-680(A), and 2014-785. No changes have

been made to the Basic Facilities Charge for the Residential class. Demand charges

have been adjusted as appropriate for all customer classes. SCE&G reserves the

right to adjust all of these charges as appropriate in future rate proceedings.



22. As Exhibit G to this filing SCE&G is providing an updated forecast of

future revenue requirements and rate increases that corresponds to the information

provided on Exhibit M to the Combined Application in Docket No. 2008-196-E, as

updated in Docket No. 2010-376-E.

WHEREFORE, South Carolina Electric & Gas Company respectfully

requests that, upon completion of the audit and report by ORS as provided in S.C.

Code Ann. § 58-33-280(D), the Commission issue an Order approving the proposed

revised rates as set forth herein.

May 30, 2015
Cayce, South Carolina

Respectfully submitted,

K. Chad Burg_

Matthew W. Gissendanner, Esquire
Mail Code C222
220 Operation Way
Cayce, SC 29033-3701
Telephone: 803-217-8141
Facsimile: 803-217-7931
chad.burgess@scana.com
matthew, gissendanner@scana.com

Attorneys for South Carolina Electric
& Gas Company
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PUBLIC VERSION

V.C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

I. Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company

(SCE&G or the Company) to the Public Service Commission of South Carolina (the

Commission) and the South Carolina Office of Regulatory Staff (ORS). It is submitted in

satisfaction of the requirements of S.C. Code Ann. § 58-33-277 (Supp. 2014) and the

terms of Commission Order No. 2009-104(A). This report provides updated information

concerning the status of the construction of V.C. Summer Nuclear Station (VCSNS)

Units 2 & 3 (the Units) and provides the current capital cost forecasts and construction

schedules for the Units as of the close of the quarter. In Order No. 2012-884 dated

November 15, 2012, the Commission approved updated construction and capital cost

schedules for the Units. On March 12, 2015, the Company filed a petition with the

Commission under the authority of S.C. Code Ann. § 58-33-270(E). The petition seeks

review and approval of an updated construction schedule and capital cost schedule for the

Units. Pending approval of the new schedules, which the Commission is considering

under Docket No. 2015-103-E, the current schedules and forecasts presented in this

report are compared against those approved in Order No. 2012-884.

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31, 2015. The report is

divided into the following sections:

Section I: Introduction and Summary;

Section II: Progress of Construction of the Units;

Section III: Anticipated Construction Schedules;

Section IV: Schedules of the Capital Costs Incurred Including Updates to the

Information Required by S.C. Code Ann. § 58-33-270(B)(6) (the

Inflation Indices);

1
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Section V: Updated Schedule of Anticipated Capital Costs; and

Section VI: Conclusion.

Appendices 1, 2, and 4 to this report contain detailed financial, milestone and

other information updating the schedules approved by the Commission in Order No.

2012-884. For reference purposes, Appendix 3 provides a copy of the capital cost

schedule for the project as approved in Order No. 2012-884. Appendix 5 provides a list

of the License Amendment Requests (LARs) filed by SCE&G with the Nuclear

Regulatory Commission (NRC).

A confidential and a public version of this report and its attachments are being

provided. Unless otherwise specified, all cost information reflects SCE&G's 55% share

of the project's cost in 2007 dollars. Attached to the end of the report is a glossary of

acronyms and defined terms used.

C. Construction Schedule and Milestones

The Unit 2 and Unit 3 Construction Schedules. During the third quarter of

2013, WEC/CB&I (the Consortium) provided SCE&G with revised Unit 2 and Unit 3

construction schedules (Revised Unit 2 and Unit 3 Schedules). Those schedules reflected

a reevaluation of the submodule production schedule at the CB&I facility in Lake

Charles, Louisiana. Based on these schedules, it was anticipated that Units 2 and 3 would

be completed in the last quarters of 2017 and 2018 or the first quarters of 2018 and 2019,

respectively.

During the fourth quarter of 2013, the Consortium began a full re-baselining of the

Unit 2 and Unit 3 construction schedules. That re-baselining incorporated a more detailed

evaluation of the engineering and procurement activities necessary to accomplish the

schedules. It also provided a detailed reassessment of the impact of the Revised Unit 2

and Unit 3 Schedules on engineering and design resource allocations, procurement,

construction work crew efficiencies, and other items.

In the third quarter of 2014, SCE&G received preliminary information from the

Consortium regarding a new revised, fully-integrated construction schedule (Revised,

Fully-Integrated Construction Schedule) and thereafter received related cost information.
SCE&G undertook an initial evaluation of this information and potential schedule

mitigation strategies jointly with the Consortium's executive management. Based upon

that initial evaluation, the Consortium indicated that the substantial completion date of

Unit 2 was expected to occur by June 2019 and that the substantial completion date of

Unit 3 would be expected approximately 12 months later.

During the first quarter of 2015, SCE&G determined that the joint review of the

Revised, Fully-Integrated Construction Schedule and the evaluation of mitigation

strategies had progressed sufficiently for SCE&G to recognize the Consortium's Revised,

2
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Fully-Integrated Construction Schedule as the project schedule for Base Load Review

Act (BLRA) reporting purposes and other purposes related to the management of the

project.

The Revised, Fully-Integrated Construction Schedule provides a new substantial

completion date for Unit 2 of June 19, 2019, and a new substantial completion date for

Unit 3 of June 16, 2020.

From the perspective of the Engineering, Procurement and Construction

Agreement (EPC Contract), as amended, between SCE&G and WEC/CB&I, SCE&G has

not released WEC/CB&I from any previous schedule commitments or other contractual

commitments. The delays have been due to WEC/CB&I's failure to meet the schedules

for structural module fabrication despite SCE&G's repeated efforts to raise this issue to

the highest level of management and to insist upon improvements in performance.

Accordingly, SCE&G has advised WEC/CB&I that it remains contractually obligated to

satisfy the dates previously agreed to in the EPC Contract and other obligations under the

EPC Contract, and liable for costs associated with the delays.

The Consortium continues to refine and update the construction schedule as

designs are finalized, construction progresses, and additional information is received. At

the close of the period, WEC/CB&I provided an updated schedule for the project that

indicated that the substantial completion date for Unit 2 had been delayed until August

10, 2019, a delay of 52 days. The substantial completion date of Unit 3 has been

advanced to May 28, 2020, an advance of 19 days. These changes are incorporated in the

milestone report attached as Appendix 1. They remain subject to mitigation and further

review by SCE&G. They reflect the changes that can be expected to occur from time to

time in the ordinary course of reporting on the construction of the project by WEC/CB&I.

Milestones. There are 146 specific BLRA milestones for reporting purposes. As

of March 31, 2015, 105 milestones have been completed. The remaining milestones have

been delayed by the adoption of the Revised, Fully-Integrated Construction Schedule

which delays the substantial completion date of Unit 2 by 27 months and of Unit 3 by 25

months. Comparing the scheduled milestone completion dates as of the close of the

period to the milestone completion dates approved by the Commission in Order No.

2012-884, 41 milestones have been delayed. Of them, 31 have been delayed by more than

18 months.

This increase in delayed milestones is the result of the recognition, under the

BLRA, of the Revised, Fully-Integrated Construction Schedule. On March 12, 2015,

SCE&G filed a petition with the Commission (March 2015 Update Petition) requesting

that new BLRA milestone dates be established based on this schedule. The March 2015

Update Petition is being considered in Docket No. 2015-103-E.
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Costs as Reflected in the March 2015 Update Petition. New cost schedules

based on the Revised, Fully-Integrated Construction Schedule, including updates in

SCE&G's cost as owner and change orders, indicate that the cost of the project increased

from $4.5 billion, as approved in Order No. 2012-884, to $5.2 billion, an increase of $698

million. This amount includes an adjustment to reflect the recovery of liquidated

damages of $86 million from the Consortium due to delay in substantial completion of

the Units. It also reflects the partial payments, at 90%, of certain invoices under the EPC

Contract that include charges SCE&G intends to challenge. All of these amounts are

forecasted costs.

Based on these new cost and schedule forecasts, SCE&G filed the March 2015

Update Petition seeking Commission approval of a new capital cost schedule and

construction schedule for the Units. The Revised, Fully-Integrated Construction

Schedule included with the March 2015 Update Petition is based upon SCE&G's review

and analysis of the information provided to the Company by the Consortium. As a result

of its review and analysis and representations of the Consortium, SCE&G has recognized

the construction schedule as the anticipated construction schedule for the project and as a

reasonable and prudent schedule for approval by the Commission under the BLRA. The

schedule changes are not the result of imprudence on the part of the Company in any

respect.

As a contractual matter, SCE&G reserves all of its rights under the EPC Contract

related to the delay in the construction schedule. SCE&G has not approved any change

in the Guaranteed Substantial Completion Dates under the EPC Contract; SCE&G has

not accepted the Consortium's contention that the new substantial completion dates are

made necessary by delays that are excusable under the EPC Contract. SCE&G has not

accepted responsibility for these increased EPC Contract costs and the related delays, and

maintains that the Consortium is contractually responsible for the occurrence of the delay

and other factors underlying the increased costs. The Consortium has not accepted

responsibility for any part of these costs.

Letter Related to Partial Payments. Under the EPC Contract, SCE&G must pay

WEC/CB&I at least 90% of certain types of disputed amounts, provided that WEC/CB&I

has properly invoiced those amounts to SCE&G under the EPC Contract. Other

provisions of the EPC Contract provide that SCE&G shall recoup from WEC/CB&I any

payments made on disputed amounts if the dispute is resolved in SCE&G's favor.

WEC/CB&I takes the position that the additional costs related to delay and

performance factors which SCE&G intends to challenge fall under the EPC Contract's

provisions requiring 90% partial payments. SCE&G has not acquiesced in this position
nor has it waived its claim that these charges are unjustified. However, in response to

WEC/CB&I's position in this matter, SCE&G sent WEC/CB&I a letter on May 5, 2015,

after the close of the reporting period, outlining certain steps SCE&G intends to take to

withhold payment of invoiced amounts related to delay and performance factors.

4
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SCE&G will apply the EPC Contract terms requiring partial payment of 90% of the

additional costs that SCE&G determines to be due to delay or performance factors.

SCE&G implemented these measures effective May 5, 2015, and reserves the right, in

accordance with the EPC Contract, to recover from WEC/CB&I all of the 90% payments.

SCE&G has also reserved all other rights, claims and defenses it has against WEC/CB&!

concerning these amounts. If SCE&G recovers any past payments through negotiation or

litigation, those amounts will be reflected as reductions to the capital cost of the project.

D. Construction Costs and Cost Forecasts

Spending through December 31, 2015, in current dollars is forecasted to be

approximately $963 million less than the capital cost schedule approved in Order No.

2012-884. This is primarily attributable to the delays in the construction schedule as

discussed in Section I.C. Based on current cash flow forecasts, SCE&G anticipates that it

will continue to spend amounts less than the forecasted amounts set forth in the current

capital cost schedule approved by the Commission in Order No. 2012-884 until a revised

capital cost forecast is approved by the Commission. The present cash flow forecast

indicates that the Company will be able to complete the Units for $5.2 billion in 2007

dollars, which is $698 million more than the amount approved in Order No. 2012-884.

The current cost estimates include changes in timing of costs and shifts in costs

among cost categories that occur in the normal course of managing the project. All

amounts set forth in this Quarterly Report are based on SCE&G's existing 55% interest,

except where expressly stated to be based upon 100% of the cost.

Cost Comparisons. In Order No. 2009-104(A), the Commission recognized that

forecasts of Allowance for Funds Used During Construction (AFUDC) and escalation

would vary over the course of the project and required those forecasts to be updated with

each quarterly report. Escalation indices were issued in May 2015 for the period of July

through December 2014 and have been used in forecasting the construction costs for the

project that are presented here.

Chart A below compares the current capital cost forecast to the forecast presented

in the last quarterly report. This chart shows an increase in Gross Construction Costs of

$1.031 billion over the life of the project. With each quarterly update, a quarter that had

been subject to the five-year escalation rate becomes subject to the one-year rate. The

figures reported on Chart A also include the effect of calculating escalation on an

updated cash flow projection for the project.
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Chart A: Reconciliation of Capital Cost ($000)

Forecast Item

Projected _ 03/31/15

(Five-Year Average

Escalation Rates)

Projected (_ 12/31/14

(Five-Year Average

Escalation Rates)
Chan_,e

Gross Construction $6,827,402 $5,795,986 $1,031,416

Less: AFUDC $289,124 $266,471 $22,653

$5,529,515 $1,008,763

$981,110 $310,530

Total Project Cash Flow $6,538,278

Less: Escalation $1,291,640

Capital Cost, 2007 Dollars $5,246,638 $4,548,405 $698,233

Chart B compares the current capital cost forecast to the forecast on which the

Commission relied in adopting Order No. 2012-884. Chart B shows that the forecasted

capital cost of the Units in 2007 dollars has increased by $698 million. Due to schedule

delays, changes in forecasted escalation and AFUDC (see Section I.F. below) the cost of

the plant in future dollars has increased by approximately $1.073 billion since Order No.
2012-884 was issued.

Chart B: Reconciliation of Capital Cost ($000)

Forecast Item

Proiected @

03/31/2015 (Five-

Year Average

Escalation Rates)

As Forecasted and

Approved In Order

No. 2012-884

Change

Gross Construction $6,827,402 $5,754,565 $1,072,837

Less: AFUDC $289,124 $237,715 $51,409

Total Project Cash Flow $6,538,278 $5,516,849 $1,021,429

Less: Escalation $1,291,640 $968,444 $323,196

Capital Cost, 2007 Dollars $5,246,638 $4,548,405 $698,233
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Chart C below shows the current forecast of the cost of the Units compared to the

cost forecasts underlying the initial BLRA order, which was issued by the Commission in

2009, and the update orders that the Commission issued subsequently. The decline in

capital cost forecasts in 2007 dollars between Order No. 2010-12 and 2011-345 reflects

the removal of Owner's contingency amounts from the forecasts as required by the

opinion of the Supreme Court of South Carolina in South Carolina Energy Users Comm.
v. South Carolina Pub. Serv. Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010). This chart

shows that the cost of the project in 2007 dollars has increased by $712 million since the

initial forecasts and the cost of the project in future dollars is approximately $514 million

above the initial forecast.

Chart C: Summary of Nuclear Filings (billions of $)

Forecast Item

Capital Cost,
2007 Dollars

Escalation

Total Project

Cash Flow

Order No.

2009-104(A)

$4.535

$1.514

$6.049

Order No.

2010-12

$4.535

$2.025

$6.560

AFUDC $0.264 $0.316

$6.313
Gross

Construction
$6.875

Order No.

2011-345

$4.270

$1.261

$5.531

Order No.

2012-884

$4.548

$0.968

$5.517

Proiected@
03/31/2015

$5.247

$1.292

$6.538

$0.256 $0.238 $0.289

$5.787 $5.755 $6.827

E. Escalation Rates

As provided in Order No. 2009-104(A), the most current one-year inflation indices

are used to escalate costs occurring in the twelve-month period after the date of each

quarterly report. The most current escalation indices are found in the Handy-Whitman

January 2015 update that was issued in May 2015 and reports data for the period July to

December 2014. Those rates are reflected in this report. The approved capital cost

targets have been adjusted to reflect the currently reported historical escalation rates. The

forecasted costs provided here reflect SCE&G's calculations related to the WEC/CB&I
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claims, which change the index applicable to Firm with Indexed Adjustment cost

categories going forward from a floating Handy-Whitman adjustment to a fixed rate for

the life of the project.

As shown on Appendix 4, utility construction cost escalation rates were at

historically high levels during the period 2005-2008 and have since dropped. Current

escalation rates are shown below on Chart D. When compared to the previous Handy-

Whitman release, the most recent update shows an upward trend in the one-year average

rates and a downward trend in the five-year average rates.

Chart D: Handy-Whitman Escalation Rates

Escalation Rate Comparison

HW All Steam Index:

One-Year Rate

Five-Year Average

Ten-Year Average

HW All Steam/Nuclear Index:

One-Year Rate

Five-Year Average

Ten-Year Average

HW All Transmission Plant Index:

One-Year Rate

Five-Year Average

Ten-Year Average

Jan-June 2014

2.52%

3.21%

4.35%

2.52%

July-Dec 2014

3.17%

2.94%

4.08%

3.17%

3.21% 2.95%

4.38% 4.10%

1.68%

2.63%

4.05%

2.52%

1.88%

3.81%

F. AFUDC

Consistent with Order No. 2009-104(A), SCE&G computes AFUDC based on the

Federal Energy Regulatory Commission (FERC) approved methodology as applied to the

balance of Construction Work in Progress (CWIP) that is outstanding between rate

adjustments. SCE&G's projected AFUDC rate is currently 5.68%, compared to the rate

of 5.28% that applied when Order No. 2012-884 was issued.
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G* Compliance with the Commission-Approved Cumulative Project Cash

Flow Target

The current Cumulative Project Cash Flow target for the project was adopted by

the Commission in Order No. 2012-884. In Order No. 2009-104(A), the Commission

provided that the applicable Cumulative Project Cash Flow target would be adjusted with

each quarterly report to reflect updated escalation data.

Appendix 2 provides the Commission-approved Cumulative Project Cash Flow

target updated for current escalation data. The cash flow targets through December 2014

have been updated to reflect actual escalation rates. The cash flow targets for the first

quarter of 2015 and beyond have been updated based on the most recently available

inflation indices, which for purposes of this report, are the indices provided in May 2015

that report data for the period July through December 2014. When final actual indices for

2015 become available, the cash flow data for 2015 will be revised to reflect the actual

escalation rates.

Appendix 2 compares the approved Cumulative Project Cash Flow target to the

current cumulative cash flow schedules for the project, which include actual costs where

available and SCE&G's working forecasts of annual cash flows for future years. In

addition, the project cash flow targets presented on Appendix 2 for 2012 have been

adjusted to reflect timing differences between the billing methodology under the EPC

Contract and the calculation of the escalated cash flow targets under Order No. 2009-

104(A). Under the EPC Contract, for periods where actual escalation rates are not

available, WEC/CB&I bills SCE&G based on a rolling two-year average of the

applicable Handy-Whitman rate and provides adjustments to reflect the actual rate when

it is known. An adjustment has been made to Appendix 2 target calculations to offset the

timing differences that arise as a result of WEC/CB&I's approach to estimated billings

and credits. This adjustment applies to those EPC Contract cost categories that are

subject to indexed escalation.

II. Progress of Construction of the Units

A. Construction

The project continues to maintain an excellent safety record that exceeds industry

expectations for projects of comparable size. While certain aspects of the work present

challenges to the completion schedule, overall progress continues with approximately

3,500 WEC/CB&I personnel and subcontractor workers on site daily.

As of the end of the quarter, the critical path for both Unit 2 and Unit 3 is the

fabrication of the Shield Building panels supplied by Newport News Industries (NNI).

For that reason, Shield Building construction remains a focus area for SCE&G's

oversight of the project. Secondary construction critical paths include the successful
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assembly and setting in place of the CA01 module and construction of the Annex

Building to support first energization of the plant for systems testing. These matters will

be updated as WEC/CB&I continues its review of the construction schedule and as

negotiations continue concerning schedule adjustments.

1. Unit 2 Nuclear Island (NI)

The fifth of six layers of concrete that form the Shield Building foundation

on the Unit 2 basemat around the Containment Vessel (CV) has been successfully

placed. Form and rebar work continued to support pouring the final layer of this

concrete in the second quarter of 2015.

During the period, WEC/CB&I received 57 of 167 Unit 2 Shield Building

panels from NNI. The first course of Shield Building panels was fit up on an

assembly pad to allow construction personnel to survey the panels and create

templates. These templates are being used to support installing rebar in the NI

walls that will eventually be inserted through designed openings in these Shield

Building transition panels to anchor them to the foundation. The second course of

Shield Building panels was fitted together on the assembly pad in preparation for

welding together in pairs prior to setting in the NI.

Within the Unit 2 CV, piping, rebar, embedment plates and electrical

conduit are being installed in preparation for placing Layers 3 and 4 of concrete at

the CV base.

Work continued to fabricate and attach the anchor blocks that anchor CA20

to the Unit 2 basemat. Approximately three-quarters of these anchor blocks are in

place.

WEC/CB&I has largely completed the realignment of the Unit 2 CA20

walls where alignments shifted during the lifting and placement of Unit 2 CA20 in

the NI. One wall section from the module has been removed and is being worked

on a pad adjacent to Unit 2. When the realignment is completed, the section will

be lifted and re-welded into place. Placement of concrete within the walls of Unit

2 CA20 will follow.

Fabrication of the Unit 2 CA05 module, which forms the chemical and

volume control system tunnel and passive core cooling system walls within the

CV, was completed. The module was lifted and successfully set in place inside

the CV.

The Unit 2 CA22 module, which houses filters for the Reactor Cooling

Water System, has been fully assembled and is ready to be lifted and set inside the

CV.
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All submodules necessary to fabricate the Unit 2 CA01 module, which

houses the Steam Generators for Unit 2, have been received on site. Assembly of

the module is nearing completion. Delays in setting the Unit 2 CA01 module

would likely affect the schedule for setting the Unit 2 CA03 module and therefore

the other construction activities that follow the setting of that module. For this

reason, SCE&G is monitoring the schedule for completing and setting the Unit 2

CA01 module closely.

The CA02 module forms part of the in-containment refueling water storage

tank and pressurizer cubicle wall. Three of the five CA02 submodules have been

upended and are set in place for welding at an assembly location on site. The other

two submodules are on site.

Major sections of the interior and exterior walls of the Unit 2 NI Auxiliary

Building have been placed. Walls forming the first level of the Auxiliary Building

(Level A2) are approximately 80% complete, and those forming the second level

(Level A3) are approximately 50% complete. Brackets and structural steel to

support Auxiliary Building floors are being installed. The mechanical modules

for the first floor of the Auxiliary Building are being fabricated on site using

submodules and commodities shipped from Lake Charles, Louisiana.

The exterior walls needed to support backfilling around the Unit 2 Annex

Building were completed during the period and backfilling began. Sumps for the

Annex Building were placed and rebar work was underway to support pouring of

the first quarter-section of the basemat for this area.

2. Unit 3 Nuclear Island

Rebar work is proceeding for the first layer of concrete to be placed above

the Unit 3 NI basemat to form the Shield Building foundation. All four

submodules forming the Unit 3 CA04 module are on site. They have been upended

and are being fit up for welding at an assembly location on site. Fit up issues are

being corrected. WEC/CB&I has received 4 of the 167 Shield Building panels for

Unit 3 from NNI.

The installation of rebar and the placement of concrete continued during the

period for sections of the interior and exterior walls of the Unit 3 NI Auxiliary

Building. Backfill work continued around the exterior of the Unit 3 NI.

The first layer of concrete inside the Unit 3 Containment Vessel Bottom

Head (CVBH) is in place. On site assembly of mechanical module CB65 is

progressing.
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3. Units 2 and 3 Turbine Buildings and Condensers

Work continued during the period to weld-out or bolt-up structural steel for

the Unit 2 Turbine Building and work on the turbine pedestal. Rebar, form-work

and installation of embedments continued to support pouring concrete for the

pedestal. The water boxes for the Unit 2 Condenser and the first section of the

permanent stairwell for the Unit 2 Turbine Building are installed. Work continued

on installing the Service Water System, Condenser Tube Cleaning System,

Condensate Draining System, and Condensate Polishing System.

Placement of fill concrete continued beneath the Unit 3 Turbine Building.

Rebar, piping and other embedments were installed on the Unit 3 Turbine

Building mudmat to support pouring of the basemat. The fabrication of the

structural steel modular sections of the Unit 3 Turbine Building, CHS0 and CH82,

and weld-up of the upper and lower condenser shells continued outside the

building footprint during the period.

4. Unit 2 and Unit 3 Containment Vessel Fabrication

Welding of the seam joint between the Unit 2 CV Ring 1 and the CVBH

continued during the period. The welding of attachment plates and ventilation

fittings continued on the Unit 2 CV Ring 2. Welding of the third and final course

of plates making up Unit 2 CV Ring 3 has been completed. Installation of the air

baffle supports is nearing completion. Welding continued on Unit 3 CV Ring 1.

Welding of the vertical seams of the first three courses of Unit 3 CV Ring 2 is

complete.

Assembly began on the plates that will be welded together to form the Unit

2 CV Top Head. The Top Head forms the crown of the CV.

Acceptance rates based on the Radiographic Testing (RT) of welds on the

Units 2 and 3 CVBH and CV Rings remain above 99%.

5. Cooling Towers

Cooling Towers 2A and 3A are substantially complete. The installation of

rebar and the placement of concrete for the walls of Cooling Tower 2B continued

during the period. Structural work is approximately two-thirds complete on

Cooling Tower 3B. CB&I has completed the basin and foundation work for

Cooling Tower 2B and has turned it over to EvapTech for erection of the cooling

tower structure. Structural work on the Pump Basin for the Unit 2 Cooling

Towers is complete and the Pump Basin is ready for installation of pumps. Work

is underway for the Pump Basin for the Unit 3 Cooling Towers.
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6. Unit 2 High-Side Switchyard

WEC/CB&I continued installing concrete foundations and walls for the

Unit 2 Transformers in the Unit 2 High-Side Switchyard, which is located adjacent

to the Unit 2 Turbine Building.

7. Unit 2 Switchyard

SCE&G has experienced capacitor failures in the Unit 2 Switchyard. The

Unit 2 Switchyard remains under warranty, and CB&I and its subcontractor, Pike,

are responsible for its construction, and are investigating the cause of the capacitor

failures and appropriate corrective action. The Switchyard remains energized

during this investigation.

8. Offsite Water System (OWS)

WEC/CB&I continued to install equipment skids in the OWS facility and

work progressed on ancillary buildings. Startup testing of instrumentation and

control (I&C) equipment is underway.

9. Workforce

Currently, approximately 3,500 WEC/CB&I personnel and subcontractor

personnel are employed on site. Approximately 57% of these jobs are held by
South Carolina residents.

B. Equipment and Fabrication

Approximately 85% of the Unit 2 major equipment and 30% of Unit 3

major equipment have been delivered to the project. This amounts to

approximately 56% of all major equipment for the project. Major equipment is

considered as any equipment with a cost of $10 million or greater. During this

period, progress continued with integrating the equipment into the project.

1. Steam Generators

During the period, the Unit 2 Steam Generators were received on site from

Doosan's facilities in South Korea. Machining and welding of components of the

Unit 3 Steam Generators continued at Doosan with no significant issues.

2. Reactor Coolant Pumps (RCPs)

Engineering and endurance testing of the RCPs has restarted after

modifications were made by WEC to address the bearing issues of the RCPs.

Endurance testing is expected to be complete by June 2015. The delay in delivery
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of the RCPs due to the design issues is not anticipated to affect the construction

schedule. This remains a focus area for the project.

3. Core Make-Up Tanks, Accumulator Tanks, Pressurizers and the

Passive Residual Heat Removal Heat Exchanger (PRHR)

During the period, Unit 3 Core Make-Up Tanks 1 and 2, along with the

Unit 2 Pressurizer, were delivered to the site. As planned, the Unit 2 PRHR was

shipped back to the Mangiarotti manufacturing facility for refinements to the

design to enhance the performance and life of the unit. The refinements include

installation of a Supplemental Restraint Bar to provide additional support to

internal components of the unit. The Unit 3 PRHR is ready for Supplemental

Restraint Bar installation and will be shipped after installation. The Unit 3

Pressurizer's fabrication is complete, is being prepared for hydrostatic testing, and

nearing shipment from the Mangiarotti facility.

4. Reactor Coolant Loop (RCL) Piping

During the period, Unit 3 RCL Hot and Cold Leg piping segments were

delivered to Carolina Energy Solutions in Rock Hill, South Carolina for final

machining of instrument connections. The Unit 3 surge line was delivered to the

VCSNS site during this period as well.

5. Squib Valves

The squib valves were redesigned and successfully passed the submergence

qualification testing after the redesign. Full flow functional testing as well as

igniter reliability testing continue to progress. No construction schedule impact is

anticipated at this time.

6. Information Technology

Site Fiber Optic System. Work on the fiber optic cable system continues

to progress as expected. Work on the fiber optic cable "back bone" for the Units is

complete and additional runs of fiber are being installed in the ordinary course

based on specific location requests as site development progresses.

Configuration Management Information System (CMIS). CMIS is the

system that will store documents and data related to the design and engineering of

the Units, the Quality Assurance/Quality Control (QA/QC) records of equipment,

operating programs and protocols for the Units. SCE&G completed two

demonstration runs to test the performance of the CMIS in workflow routing for

issuing operating procedures. Modifications to both the hardware and software are

being made as a result. SCE&G expects the first deliverable for workflow

procedures by early third quarter. Additionally, the configuration set for the
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equipment list in support of work management software is scheduled for the fourth

quarter of 2015.

Work Management System (WMS). SCE&G received several of the

major software modules for the WMS during the reporting period ending

December 31, 2014 and expects to begin module testing in the second quarter of

2015. Integrated systems testing will begin later in the year. Work is progressing

as expected.

Handover and Turnover of Proprietary Information. During the

period, SCE&G and WEC/CB&I continued to work together to develop a plan and

schedule for handover and turnover of proprietary data and information related to

the Units. The pace of the work in this area is accelerating and efforts are

underway to capture this in a project execution plan approved by WEC/CB&I and

SCE&G by the fourth quarter of 2015.

7. Module Fabrication and Assembly

Challenges related to fabrication of submodules continue to be a focus area

of the project.

The Revised Module Production Schedule. As indicated in Section II.A.,

the fabrication and delivery of Shield Building panels and structural submodules

for the CA01 module are critical path items for both Units. Accordingly,

production of the CA01 module and other structural modules remains a very

important focus area for the project. SCE&G maintains a presence on site at

CB&I-LC to monitor activities and interact with CB&I-LC leadership on a regular

basis.

Unit 2 Submodules. All submodules for the Unit 2 CA01 module are on

site and fabrication was nearing completion. Unit 2 CA02 had five of five

submodules on site as of the end of the quarter. One of 17 panels comprising the

Unit 2 CA03 module is on site.

Unit 3 Submodules. Work continued at Oregon Iron Works and CB&I-LC

facilities on the Unit 3 CA20 submodules and 16 of 72 submodules are on site.

Two of 47 submodules for the Unit 3 CA01 module were received from the

Toshiba & IHI Corporation facilities in Japan. After the close of the period,

WEC/CB&I made the decision to transfer fabrication of the Unit 3 CA03 modules

from the MetalTek-SMCI Division (SMCI) in Lakeland, Florida to CB&I-LC due

to production issues at SMCI.

Mechanical Modules. Mechanical modules are skids or racks that hold

pumps, cable trays, pipes, conduits, valves or similar equipment and are being
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fabricated at the CB&I-LC and CB&I Island Park facilities in Beaumont, Texas.

During the period, the fabrication of higher-priority Unit 2 mechanical modules

and the assembly of the first floor Auxiliary Building mechanical modules
continued on site.

Shield Building. Fifty-seven out of the 167 panels which will comprise the

steel walls of the Unit 2 Shield Building were received on site from NNI. Four of

the Unit 3 Shield Building panels are on site.

Conclusion. Senior management from both SCE&G and WEC/CB&I

continue to monitor the fabrication and delivery process related to submodules and

panels. WEC personnel continue to provide on-site engineering support for

production at CB&I-LC. SCE&G maintains a permanent resident inspector at the

CB&I-LC facility, the SMCI facility, and the NNI facility. The OIW and

Greenberry facilities share a permanent resident inspector. The fabrication of the

submodules continues to be an important area of focus for the project.

C. Quality Assurance and Quality Control

The Quality Systems Group continues its QA/QC oversight activities to

ensure that WEC/CB&I is meeting quality requirements on site, internally, and at

suppliers and sub-suppliers. If effective oversight by SCE&G or WEC/CB&I is

not demonstrated in any area, the Quality Systems Group tracks and escalates

concerns to ensure that QA/QC systems are improved to ensure effective results

going forward. During the first quarter of 2015, the Quality Systems Group

continued its focus on new structural and mechanical module suppliers and the

implementation of their QA/QC programs. Particular emphasis was placed on

evaluating the implementation of CB&I-identified corrective actions for

improving module supplier performance, and on observing CB&I surveillance and

audit activity at module suppliers.

Witness and Hold point observations were conducted on major components

at Doosan, EMD, Nova (the vendor for the reactor vessel head bolting system),

and Carolina Energy Solutions. No major issues were identified as a result of

these Witness and Hold point activities.

The Quality Systems Group audited the Consortium Procurement Process

and the Parallel Module Fabrication Process. In addition, observations were

conducted of CB&I on-site audit of its ASME certificate program. Observations

were also conducted of recovery actions for contact made with the CVBH during

core drilling operation. No major issues were identified as a result of these audits

and observations. The Quality Systems Group continues to monitor Safety

Conscious Work Environment concerns to ensure that all personnel are

encouraged and supported in reporting safety concerns.
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D. Licensing and Permitting

As licensee for the Units, SCE&G is directly accountable to the NRC for

contractors meeting nuclear safety-related QA/QC requirements both at the project

site and at the facilities of its component manufacturers and equipment suppliers

worldwide. WEC/CB&I, through the EPC Contract, is responsible to SCE&G for

making sure that these requirements are met.

1. NRC Inspections

During the period, the NRC issued its Fourth Quarter 2014 Integrated

Inspection Report. Two Green Non-Cited Violations (NCVs) were documented

for violation of (1) 10 CFR 50, Appendix B, Criterion III, "Design Control," rebar

dowels in Unit 3 Layer 1 that were not fabricated in conformance with ACR 349-

01; and (2) 10 CFR 50 Appendix B, Criterion III, "Design Control," for CA20

shim design that did not meet code requirement. A Green finding is the least

significant in the NRC Construction Reactor Oversight Process. It qualitatively

indicates licensee performance is acceptable and that NRC Construction Reactor

Oversight Process cornerstone objectives are fully met.

During the period, the NRC conducted a CV Fabrication Inspection, a Civil

ITAAC Inspection, and a Protection and Safety Monitoring System Commercial

Grade Dedication Inspection and there were no findings.

During the quarter, minor damage to the Unit 2 CV occurred during

concrete coring operations. The area was evaluated and repairs were made to the

CV and the adjacent reinforced concrete that assured CV integrity met design

requirements. A Root Cause investigation was conducted by the Consortium

during the quarter and the root causes and contributing causes of the issue were

determined. Actions were assigned to prevent recurrence of this type of issue.

The NRC sent a three-member NRC inspection team to review the events,

including a review of both the CB&I and SCE&G assessments, as well as to

develop its own independent assessment. The inspectors evaluated any potential

effects on CV integrity, similar activities and corrective actions. Subsequent to

the quarter, the NRC concluded the inspection with no cited violations, but

indicated the potential for two Green NCVs related to (a) reporting by construction

personnel when rebar is encountered in drilling, and (b) review and verification of

field configuration for design control purposes.

2. LARs

During the period, SCE&G filed two new LARs with the NRC. The NRC

has granted a total of 28 LARs. Two LARs were granted during the reporting

period. Seventeen LARs were pending on March 31, 2015. For ease of reference,
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a report that tabulates all the LARs submitted by SCE&G to the NRC as of March

31, 2015, is attached as Appendix 5.

3. Inspections, Tests, Analyses and Acceptance Criteria

During this period, SCE&G did not submit any ITAAC Closure

Notifications to the NRC. Of the 18 previously submitted ITAAC Closure

Notifications, all have been verified complete by the NRC.

4. Major Construction Permits

No major construction-related permits are outstanding. Other construction-

related permits are anticipated to be obtained in the ordinary course of

administering this project.

E. Engineering

1. Engineering Completion Status

As of March 31, 2015, the Units 2 & 3 plant design packages issued for

construction (IFC) are 89% complete, which is an adjustment from the 92%

completion percentage described last quarter. The change in design completion

percentage from the fourth quarter of 2014 to this quarter is the result of additional

documentation being required for certain design finalization activities. Delivery of

design documents for construction continues to be a focus area for SCE&G.

2. Site Specific Design Activities

Site specific design work is 93% complete. Design work is associated with

support of the following site specific systems: Circulating Water System (CWS),

Power Distribution Center (PDC), which is part of the Main AC Power System,

Uninterruptible Power Supply (UPS), Raw Water System (RWS), Offsite Water

System (OWS), Service Building, and High-Side Switchyard (THSS).

F. Training

1. Plant Reference Simulator (PRS) and Commission-Approved

Simulator (CAS). Plant simulators are computer systems designed to model the

response of a generating plant to changing operating conditions and operator

inputs. Such simulators are necessary for operator training and testing and to

support plant operations. Certification of a simulator by the NRC as a PRS allows

that simulator to be used to support an operating nuclear unit and for training

purposes. Successful Integrated Systems Validation (ISV) testing is necessary for

the NRC to approve a plant simulator to serve as a PRS.
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During the first quarter of 2015, WEC conducted the required ISV testing

on hardware and software similar to the Unit 2 and 3 plant simulators. SCE&G

and WEC are evaluating the results. It is anticipated that the documentation

supporting certification of the SCE&G simulators as PRSs will be completed by

the end of the fourth quarter of 2015.

This PRS certification schedule will not permit certification of the Unit 2

and 3 simulators in time for them to be used in conducting the integrated operator

simulator exams for the first class of candidates seeking licensing as Senior

Reactor Operators (SROs) and Reactor Operators (ROs). As of the close of the

period, that exam was scheduled to be offered in May 2015. The PRS certification

schedule may also not support testing for the second class of SRO and RO

candidates. Their exams are scheduled for November 2015.

In response, SCE&G requested the NRC to approve the simulators as CASs

under the process specified in 10 CFR 55.46(b). This process involves inspection

and review to validate that simulators comply with American National Standards

Institute/American Nuclear Society (ANSI/ANS) Standard 3.5 which establishes

the functional requirements for simulators used in operator training and

examination. Approval of the simulators as CASs will allow the upcoming

integrated operator simulator exams to be conducted using them.

During the period, in support of the CAS approval request, the NRC

conducted an on-site simulator inspection and review of the ISV testing at WEC.

The NRC will prepare a Safety Evaluation Report (SER) based on this inspection

and review. Approval of the CAS requests is expected in the second quarter of

2015.

2. Initial Licensed Operator (ILO) Training. The first ILO class, which

currently consists of 21 students, is on track to take the NRC exam in May 2015.

Based on the CAS certification delay, the class will take only the written portion

of the exam. A second ILO class, currently 21 students, resumed training at the

end of the first quarter of 2015. The NRC written and integrated operator
simulator exams for this class are scheduled for November 2015. A third ILO

class, currently numbering 18 students, completed Non-Licensed Operator systems

training in preparation for the Generic Fundamentals Examination Series. That

stage of training is scheduled to occur in the second quarter of 2015. This third

ILO class is expected to take the NRC written and integrated operator simulator

exams in September 2016.

3. Maintenance and Technical Staff Training. During the period,

Mechanical, Electrical, and I&C maintenance technician trainees continued Tier 2

discipline-specific initial training and this training will continue in the second

quarter of 2015. In addition to continuing training (CT) activities, during the first
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quarter of 2015, Radiation Protection Technicians and Chemistry Technicians

conducted Tier 1, Tier 2 and Tier 3 initial training. In addition, Tier 1 initial

training started for a new class of students including all three maintenance groups,

radiation protection and chemistry personnel, and will continue into the second

quarter. Also during the period, members of the Units' engineering staff

completed initial orientation training.

G. Operational Readiness

1. Mission Critical Hiring. For 2015, SCE&G identified 71 positions to be

filled for the year with 35 identified as mission critical hires. By the close of the

period, six positions were filled with four of those being mission critical.

2. Programs and Procedures. During the period, SCE&G continued a

detailed analysis of the impacts of the Revised, Fully-Integrated Construction

Schedule on the operational readiness program and the allocation of resources to

support the Plant Support/Programs Engineering schedule. Progress was made by

adding additional granularity to the schedule and refining the schedule with

metrics related to schedule stability and adherence. The goal of this project is to

produce a fully integrated and resource-loaded plan for SCE&G's completion of

all operations, maintenance and technical training programs and procedures that

must be in place to support the Units' initial nuclear fuel loads. Completing this

work remains a focus area due to the extent of work required and the availability

of engineering resources, and SCE&G continues to monitor progress.

3. Collaborative Equipment Reliability Program. The collaborative

project with Southern Nuclear Company (SNC) to classify structures, systems and

components and to establish maintenance strategies for the AP1000 continues.

SCE&G and SNC are currently meeting the established schedule.

4. Materials Procurement Engineering. During this period, SCE&G and

WEC/CB&I continued negotiating commercial and scope issues related to the

delivery method and formatting of critical spare parts inventory needed for the

Initial Test Program and to support safe, reliable and efficient initial operation of

the Units. WEC has committed to coordinate joint meetings between SCE&G,

WEC, CB&I and SNC to provide a path forward for this area. Initial joint

meetings between WEC/CB&I and SCE&G were conducted for this area during

this period.

5. Master Equipment List/Component Labeling. During this period,

WEC and SCE&G worked on resolving issues related to equipment identification

and subsequent methods to be used to label and tag identified equipment. WEC

has assigned a dedicated resource to oversee this area and provide feedback to

SCE&G related to scope of issues and potential WEC/CB&I resolution.
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H. Change Control/Owners Cost Forecast

1. Plant Layout Security. During this period, SCE&G and WEC/CB&I

continued to finalize negotiations of a change order related to changes in plant

layout to enhance the physical security of the Units. Engineering work required to

support this scope of work continued during the period. A draft change order was

received after the close of the first quarter. The cost of the change order for this

phase of work is estimated to be $20.4 million.

2. Cyber-Security Upgrades Phase II. During this period, SCE&G

and WEC/CB&I were finalizing a change order related to Phase II of the work to

upgrade cyber-security protections for the Units. The agreed upon scope of work

and associated costs for this phase of the plan is $18.8 million and that price is

based on the assumption that WEC/CB&I would be conducting a similar scope of

work for SNC. WEC/CB&I reports that SNC has not yet agreed to proceed with

the change order and thus the costs of the change order may be impacted. In the

meantime, WEC/CB&I is proceeding with initial activities for the project. Site

specific cyber security-related work continued during the period.

3. ITAAC Maintenance. During this period, SCE&G executed a change

order with WEC/CB&I to address the additional review of closed ITAACs. The

change order, at a cost of $59,400, was required by the NRC's new regulatory

requirements that WEC/CB&I perform a more detailed review of closed ITAACs

to ensure that any intervening changes in design would not have impacted original

approval of the ITAAC. WEC/CB&I intends to submit a new change order for

this work each year. SCE&G has forecasted the cost for 2016-2020 to be

$313,000, for a total of $372,400 in additional costs over the life of the project.

4. Change Order 20, WEC Costs Related to the Implementation of the

Health Care and Education Reconciliation Act of 2010 and Prior Health Care

Acts ("Health Care Act"). Change Order 20 is related to WEC's increased costs

of compliance with the Health Care Act. It was negotiated last period and signed

this period. The forecasted cost of this change order is $206,589 and covers
additional actual costs for 2011, 2012, and 2013. SCE&G anticipates receiving

additional change orders for time periods beyond 2013.

5. Other Change Orders. Negotiations continued on (1) the final

language for Change Order 16 (delay in receiving the combined operating

licenses, Shield Building redesign, module redesign, and Unit 2 rock conditions)

and (2) Change Order 17 (equipment required to be installed in the OWS for the

removal of bromide from raw water during treatment, the transfer of certain CB&I

start-up construction support Time & Material scopes of work and associated

dollars to the Target and Firm price categories, and other miscellaneous items).

Costs related to Change Order 16 were approved by the Commission in Order No.
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2012-884. There will be no increase to EPC Contract costs as a result of Change

Order 17.

6. Notices of Change. During the period, SCE&G received two

Notices of Change under the EPC Contract. One Notice of Change was related to

unanticipated subsurface conditions at the RWS intake cofferdam, intake channel

foundation, and RWS platform. The subsurface rock condition will require a

significant amount of rock excavation. The second Notice of Change reported that

CB&I is incurring additional costs in supporting SCE&G's oversight personnel

assigned to Greenberry Industrial LLC. Greenberry is a fabricator for CA floor

modules. Both of these items could have cost implications, and the first could

have schedule implications for completion of the RWS.

7. Schedule Mitigation for Shield Building Panels. SCE&G is

negotiating a change order for schedule mitigation for the Shield Building panels.

WEC/CB&I subcontracted the construction of the steel panels which will form the

walls of the Shield Buildings to NNI in Newport News, Virginia. Schedule delays

related to the finalization of design of these panels have placed the fabrication of

these panels on the critical path for timely completion of the project. NNI has

agreed to expand its manufacturing facility to allow for additional panels to be

worked in parallel, thus mitigating potential schedule delays. SCE&G estimates

the cost of this expansion will add $12.1 million to the EPC Contract cost.

8. Ovation and Common Q Instrumentation and Control Maintenance

Training Systems. During this period, VCEC/CB&I worked on a cost proposal to

present to SCE&G concerning the Ovation and Common Q systems. These are the

I&C software programs that will be used to operate the Units. Maintenance

training systems are required to support training on the Ovation and Common Q

systems in a training environment without interfering with the use of the systems

for operations. Maintenance training systems also allow software maintenance to

be conducted off-line. The cost of the change order associated with acquiring

hardware and software for these maintenance training systems is currently

forecasted at approximately $880,000.

9. Simulator Development System (SDS). During this period,

WEC/CB&I worked on a cost proposal for a new SDS that will be a scaled down

version of the PRS. SCE&G has determined that the schedule for training licensed

operator candidates and senior operators and for developing and validating NRC

license exam scenarios will require nearly continuous use of the PRS for the

balance of the project. This does not provide sufficient time for upgrades,

modifications and routine software maintenance of the PRS. The SDS will include

a complete copy of the PRS software which can be serviced and modified without

interfering with the use of the PRS. The cost of the change order to acquire the

SDS is currently forecasted to be approximately $605,000.
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10. Warehouse Fire Safety. During this period, WEC/CB&I provided a

draft change order to SCE&G regarding the Warehouse Fire Safety to upgrade the

remote monitoring capabilities of the fire and security systems in three of the on-

site warehouses that serve the project. This upgrade will promote safety and

increase the limits of available insurance coverage. SCE&G reviewed the draft

change order and provided comments back to WEC/CB&I to continue

negotiations. The cost of the change order is estimated to be $121,000.

I. Transmission

1. VCS2-Lake Murray 230 kV Line No. 2 and Segment of the

VCS2-St. George 230kV Line No. 1. The VCS2-Lake Murray 230 kV Line No. 2

is energized. SCE&G plans to energize the segment of the VCS2-St. George 230

kV Line No. 1 that was built as a part of this project when the remaining segment

of that line is built.

2. The Remaining Segment of VCS2-St. George 230 kV Line No. 1

and the VCS2-St. George 230 kV Line No. 2. The VCS2-St. George 230 kV

Line No. 2 segment between VCS2 and the Lake Murray Substation is complete.
Construction of both the No. 1 and No. 2 lines from the Lake Murray Substation to

the point where they cross Interstate 20 towards the site of the new Saluda River

Substation is complete and is continuing on the Saluda River Substation side of
Interstate 20. Construction also continued for both the No. 1 and No. 2 lines in the

Orangeburg area heading south toward the St. George Switching Station.

3. St. George Switching Station. In prior periods, the overall

engineering layout of the station and the topographic surveys of the site were

completed and the official jurisdictional determination of wetlands was received

from the Army Corps of Engineers. The site plan and storm water permit

application was submitted to the Department of Health and Environmental Control

(DHEC) and the Coastal Zone Consistency certification was applied for with

DtiEC during the period. The current scheduled completion date is June 2016.

4. Saluda River Substation. Construction continued on the Saluda

River Substation. At the end of the period, the remaining 230 kV bus work was

completed and the main power transformer was assembled and the primary
conductors were connected. All of the 230 kV and 115 kV circuit breakers have

been set on their pads and 75% have been completely assembled, passed

preliminary testing, and primary conductors connected. Conduit runs from the

cable trough to the devices continue to be installed and 90% of the relay panels

have been installed in the switch house. Setting of the main transformer remains in

progress. The scheduled completion date is August 2015.
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III. Anticipated Construction Schedules

The Revised, Fully-Integrated Construction Schedule establishes a new substantial

completion date for Unit 2 of June 19, 2019, and a new substantial completion date for
Unit 3 of June 16, 2020, a shift of 27 months and 25 months respectively. By the close of

this period, 105 of the 146 milestones for reporting purposes are complete. The

remaining 41 have been delayed, and 31 have been delayed by more than 18 months

compared to the schedule for the project as approved in Order No. 2012-884. This

increase in delayed milestones is the result of the recognition of the Revised, Fully-

Integrated Construction Schedule as the current schedule for the project for reporting and

project management purposes. In the March 2015 Update Petition, SCE&G is requesting
that new milestone dates be established based on the current schedules. Pending approval

of the new schedules, which the Commission is considering under Docket No. 2015-103-

E, the current schedules and forecasts presented in this report are compared against those

approved in Order No. 2012-884.

Appendix 1 to this quarterly report lists and updates each of the specific

milestones constituting the anticipated construction schedules for the Units pursuant to

S.C. Code Ann. § 58-33-270(B)(1) and Order No. 2012-884.

IV. Schedules of the Capital Costs Incurred Including Updates to the

Information Required by S.C. Code Ann. § 58-33-270(B) (6) (the Inflation

Indices)

The Capital Costs section of this report (Section IV.A.) provides an update of the

cumulative capital costs incurred and forecasted to be incurred in completing the project.

These costs are compared to the cumulative capital cost targets approved by the

Commission in Order No. 2012-884. The approved capital cost targets have been

adjusted to reflect the currently reported historical escalation rates. There has not been

any use by the Company of the capital cost timing contingencies that were approved by

the Commission in Order No. 2009-104(A). The Inflation Indices section (Section IV.B.)

of this report provides updated information on inflation indices and the changes in them.

A. Capital Costs

Appendix 2 shows the Cumulative Project Cash Flow target as approved in Order

No. 2012-884 and as updated for escalation and other Commission-approved adjustments

under the heading "Per Order 2012-884 Adjusted."

Appendix 2 also shows the cumulative cash flow for the project based on actual

expenditures to date and the Company's current forecast of cost and construction

schedules under the heading "Actual through March 2015 plus Projected."

As shown on Appendix 2, the projected expenditure for the project for the 12

months ended December 31, 2015, is approximately $927 million. As shown on
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Appendix 2, line 39, the cumulative amount projected to be spent on the project as of

December 31, 2015, is approximately $3.750 billion. As shown on Appendix 2, line 18,

the Cumulative Project Cash Flow target approved by the Commission for year-end 2015

adjusted for current escalation and WEC/CB&I billing differences is approximately

$4.633 billion. As a result, the cumulative cash flow at year-end 2015 is approximately

$883 million less than the target.

For comparison purposes, Appendix 3 sets out the cash flow schedule for the

project as it was approved in Order No. 2012-884. Appendix 3 does not include any

adjustments to the cash flow schedule for changes in inflation indices or adjustments in

capital cost schedules made by the Company. The AFUDC forecast presented on

Appendix 3 is the AFUDC forecast that was current at the time of Order No. 2012-884.

B. Inflation Indices

Appendix 4 shows the updated inflation indices approved in Order No. 2009-

104(A). Included is a history of the annual Handy-Whitman All Steam Index, South

Atlantic Region; the Handy-Whitman All Steam and Nuclear Index, South Atlantic

Region; the Handy-Whitman All Transmission Plant Index, South Atlantic Region; and

the Chained GDP Index for the past 10 years. The changes in these indices and the

escalation-related effects of cost rescheduling resulted in an increase in the projected cost

of the Units in future dollars from approximately $6.3 billion as forecast in Order No.

2009-104(A) to a forecast of approximately $6.8 billion using current inflation data.

V. Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in

Appendix 2.

VI. Conclusion

In the March 2015 Update Petition, SCE&G is requesting that the Commission

establish new BLRA milestone dates and construction cost schedules for the project

based on the Revised, Fully-Integrated Construction Schedule based substantial

completion dates for Unit 2 of June 19, 2019, and for Unit 3 of June 16, 2020.

New cost schedules presented in the March 2015 Update Petition indicate that the

cost of the project, including updates in SCE&G's cost and change orders, increased from

$4.5 billion, as approved in Order No. 2012-884, to $5.2 billion in 2007 dollars. The

total project capital cost is now estimated at approximately $5.2 billion (SCE&G's

portion in 2007 dollars) or $6.8 billion including escalation and allowance for funds used

during construction (SCE&G's portion in future dollars).

The Company maintains a staff that monitors the work of its contractors and

continues to monitor closely areas of concern related to the cost and schedule for the
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project. The Company will continue to update the Commission and the ORS of progress

and concerns as the project proceeds.
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ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or
Defined Term

AFUDC

APIO00

APOG

BLRA

CA

CAP

CAR

CB&I

CB&I-LC

CB&I

Services

Reference

Allowance for Funds Used During Construction.

The WEC designed Advanced Pressurized water nuclear reactor of approximately 1000

megawatts generating capacity.

A group of utilities who have submitted applications for AP1000 COLs.

The Base Load Review Act, S.C. Code Ann. {}58-33-210 et seq. (Supp. 2009).

The designation for specific pre-fabricated structural modules that form part of the

reactor building or auxiliary building, such as Module CA20.

Corrective Action Program.

A Corrective Action Report related to design, engineering or construction of the Units, or

related processes, that must be corrected.

Chicago Bridge & Iron, a sub-contractor on the project which, upon acquisition of the

Shaw Group, became a member of the Consortium and a prime contractor on the project.

CB&I Lake Charles - the module fabrication unit formerly known as Shaw Modular

Solutions or SMS and located in Lake Charles, Louisiana.

A subsidiary of CB&I that is fabricating the containment vessels on site under contract

with Westinghouse.

CES Carolina Energy Solutions, a subcontractor located in Rock Hill, South Carolina.

CMIS Configuration Management Information System.

COLs Combined Operating Licenses for construction and operation of a nuclear unit issued by

the NRC.

COLA A Combined Operating License Application.
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Acronym or
Defined Term

Commission

Consortium

CR

CV

CVBH

CWIP

CWP

CWS

Cyber Security

DCD

Departures

EMD

Reference

The Public Service Commission of South Carolina.

The joint venture between WEC and CB&I to construct the Units under the terms of the
EPC Contract.

A Condition Report communicating and memorializing concerns with the design,

engineering or construction of the Units, or related processes, which in some cases can
become the basis for a Corrective Action Report.

The Containment Vessel which provides containment for the reactor vessel and

associated equipment.

The Containment Vessel Bottom Head that forms the bottom of the Containment Vessel.

Construction Work in Progress.

Circulating Water Pipe.

The Circulating Water System -the system that will transport waste heat from the

turbines to the cooling towers.

Technologies, processes and practices designed to protect networks, computers, programs

and data from attack, damage or unauthorized access.

Design Control Document which is approved by the Nuclear Regulatory Commission

and sets forth the approved design of a nuclear reactor.

Departures are minor deviations from the approved Design Control Document included

in the licensing basis for the Units that do not rise to the level requiring a LAR.

Electro-Mechanical Division of Curtiss-Wright Corp., the sub-contractor for the Reactor

Coolant Pumps.

EPA The United States Environmental Protection Agency.
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Acronym or
Defined Term

EPC Contract

ERB

Exit

Debriefing

FERC

Fixed/Firm

GDP

HFE/ISV

HL or Hot Leg

HLD

IBF

ICN

Reference

The Engineering, Procurement and Construction Agreement for construction of the Units
entered into by SCE&G and WEC/CB&I.

The Emergency Response Building which provides office space and housing for the

emergency response personnel and equipment for all three units.

A meeting held between the NRC and the licensee at the conclusion of an NRC

inspection to discuss the results of the inspection.

The Federal Energy Regulatory Commission.

Prices under the EPC Contract which are either fixed or are firm but subject to defined
escalation rates.

Gross Domestic Product.

Human Factors Engineering/Integrated Systems Validation-part of the development of a

training simulator for the Units.

That part of the Reactor Cooling Loop that transports steam to the steam generators.

Heavy Lift Derrick - the derrick that was erected on site to move large modules and

equipment.

Subcontractor of Tioga that manufactures the Reactor Coolant Loop piping.

ITAAC Closure Notification - the letter from the licensee to notify the NRC that an

ITAAC is complete in accordance with 10 CFR 52.99(c)(1).

IFC Issued for Construction - engineering drawings that include information necessary for

construction of specific structures, systems and components.

ILO Initial Licensed Operator.

INPO Institute of Nuclear Power Operations.
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Acronym or
Defined Term

Reference

IPS Integrated Project Schedule for licensing and construction of the Units.

ISV Integrated Systems Validation.

ITAAC

LAR

LNTP

LSS

MAB

Mangiarotti

NEI

NI

NLC

NLO

NND

Inspections, Tests, Analyses, and Acceptance Criteria which are the inspections, tests,

analyses and acceptance criteria that the NRC has determined to be necessary and
sufficient to demonstrate that a nuclear unit has been constructed and will operate in

conformity with the COLs, the Atomic Energy Act of 1954, as amended, and the NRC's

regulations.

License Amendment Request - A formal request made by VCSNS to amend the

combined operating license, its appendices, or its associated bases.

Limited Notice to Proceed authorizing a vendor to commence specific work.

Limited Scope Simulator -a training simulator with limited functionality that can be used

for the initial stages of operator training.

Module Assembly Building - a building on site where large modules will be constructed

and equipment will be prepared for installation in a space that is protected from the
elements.

Mangiarotti Nuclear, S.p.A.

Nuclear Energy Institute.

Nuclear Island, comprising the steel containment vessel, the reactor building, and the

auxiliary building.

Nuclear Learning Center - a training facility operated by SCE&G at the Jenkinsville site.

Non-Licensed Operator.

The New Nuclear Deployment Team within SCE&G.
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Acronym or Reference
Defined Term

NNI Newport News Industries - a module fabrication subcontractor to WEC/CB&I.

NPDES National Pollutant Discharge Elimination System.

NRC The United States Nuclear Regulatory Commission.

ORS South Carolina Office of Regulatory Staff.

OWS Off Site Water System - the system that withdraws water from Monticello Reservoir and

provides potable and filtered water for the Units.

PAR

PDC

Preliminary Amendment Request - A formal request made by VCSNS which allows

VCSNS to proceed at its own risk with work consistent with an amendment request

contained in an LAR prior to approval.

Power Distribution Center - prefabricated, modular enclosures housing electrical

equipment such as switchgear, motor control center equipment and other auxiliary

equipment.

Pike Pike Energy Solutions, a contractor for transmission and switchyard related work.

PRA Probabilistic Risk Assessment.

PRHR

PRS

PWS

QA

The Passive Residual Heat Removal Heat Exchanger unit -a heat exchanger unit that is

part of the passive safety system which provides cooling to the AP1000 reactor during

emergency situations.

Plant Reference Simulator - a training simulator with full functionality that can be used

in all stages of operator training.

The Potable Water System - which provides potable water to the site.

Quality Assurance - The planned and systematic activities implemented in a quality

system so that the quality requirements for a product or service will be fulfilled.
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Exhibit A

PUBLICVERSION

ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or
Defined Term

QA/QC

Qc

RAI

RCA

RCL

Reference

Quality Assurance/Quality Control.

Quality Control - The observation techniques and activities used to fulfill requirements

for quality.

Requests for Additional Information issued by the NRC staff to license applicants.

Root Cause Analysis - identification and evaluation of the reason for non-conformance,

an undesirable condition, or a problem which (when solved) restores the status quo.

The Reactor Coolant Loop - the piping and related equipment that transports heat from
the reactor to the steam generator.

RCP The Reactor Cooling Pump which forms part of the Reactor Coolant System.

RCS The Reactor Coolant System - the complete system for transferring and transporting heat
from the reactor to the steam generator.

RFI Requests for Information issued by the NRC staff to licensees.

ROW Right-of-way.

RT
Radiographic Testing - a nondestructive testing method of inspecting materials for

hidden flaws by using the ability of short wavelength electromagnetic radiation (high

energy photons) to penetrate various materials.

RV Reactor Vessel.

RWS Raw Water System - the system for withdrawing and transporting raw water from the
Monticello Reservoir.

SAT Site Acceptance Testing.

SCDHEC The South Carolina Department of Health and Environmental Control.

SCDNR The South Carolina Department of Natural Resources.
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ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Exhibit A

PUBLICVERSION

Acronym or
Defined Term

SCE&G or

The Company

SCPSC

SMS

SNC

SRO

SROC

Target

TEi

Units

Update Docket

UPS

UR1

USACOE

VCSNS or
VCSN

Reference

South Carolina Electric & Gas Company.

The Public Service Commission of South Carolina.

Shaw Modular Solutions, LLC.

Southern Nuclear Company - a subsidiary of Southern Company and licensed operator of

the Vogtle Nuclear Units and two other nuclear plants.

Senior Reactor Operator.

Senior Reactor Operator Certification.

Costs under the EPC Contract where targets have been established but where SCE&G

pays actual costs as incurred.

Thermal Engineering International - a subsidiary of Babcock Power which manufactures

moisture separator reheaters and other power plant equipment.

V. C. Summer Nuclear Station Units 2 & 3.

A proceeding under the BLRA seeking Commission approval of updated cost and
construction schedules for the Units.

Uninterruptible Power Supply.

Unresolved Items - A term used by the NRC during inspections for items that require
further action.

The United States Army Corps of Engineers.

V. C. Summer Nuclear Station.
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GLOSSARY OF ACRONYMS OR DEFINED TERMS

Exhibit A

PUBLIC VERSION

Acronym or
Defined Term

WEC

WEC/CB&I

WMS

WTP

WWS

YFS

Reference

Westinghouse Electric Company, LLC.

The consortium formed by Westinghouse Electric Company, LLC and CB&I.

Work Management System.

The off-site Water Treatment Plant which will take water from Lake Monticello and treat

it to potable water standards.

The Waste Water System -the system for collection, treatment and disposal of domestic

waste water generated on site.

The Yard Fire System - the system that provides fire detection and protection outside of

the plant.

ZBS The Offsite Power System -the system which provides electrical power to the site.
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Exhibit A

PUBLIC VERSION

APPENDIX 1

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

Appendix 1 lists and updates each of the milestones which the Commission

adopted as the Approved Construction Schedule for the Units, pursuant to S.C. Code

Ann. § 58-33-270(B)(1) in Order No. 2012-884. Appendix 1 provides columns with the

following information:

o

2.

3.

.

5.

.

.

°

Milestone tracking ID number.

The description of the milestone as updated in Order No. 2012-884.

The BLRA milestone date as approved by the Commission in Order No. 2012-

884.

The current milestone date.

For each completed milestone, the date by which it was completed. For

milestones completed prior to the current reporting quarter, the milestone entry is

shaded in gray. For milestones completed during the current reporting quarter, the

milestone entry is shaded in green.

Intbrmation showing the number of months, if any, by which a milestone has been

shifted. For milestones with planned completion dates that vary in days instead of

months, the milestone entry is shaded in yellow.

Information as to whether any milestone has been shifted outside of the +18/-24

Month Contingency approved by the Commission.

Notes.

On the final page of the document, there is a chart summarizing milestone completion

and movement comparing the current milestone date to the milestone date approved in

Order No. 2012-884. This movement is shown for only the milestones that have not been

completed.
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Exhibit A

PUBLIC VERSION

APPENDIX 2

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

Appendix 2 is an updated and expanded version of the information contained in

the capital cost schedule approved by the Commission in Order No. 2012-884.

Appendix 2 shows:

.

2.

.

4.

The actual expenditures on the project by plant cost category through the current

period.

The changes in capital costs reflecting the Company's current forecast of

expenditures on the project for each future period by plant cost category. In

updating its cost projections the Company has used the current construction

schedule for the project and the Commission-approved inflation indices as set

forth in Appendix 4 to this report.

The cumulative CWIP for the project and the balance of CWIP that is not yet

reflected in revised rates.

The current rate for calculating AFUDC computed as required under applicable

FERC regulations.

The Cumulative Project Cash Flow target as approved in Order No. 2012-884 and

as updated for escalation and other Commission-approved adjustments is found under the

heading "Per Order 2012-884 Adjusted." The adjustments reflect:

.

2.

Changes in inflation indices.

Budget Carry-Forward Adjustments used, where appropriate to track the effect of

lower-than-expected cumulative costs on the future cumulative cash flow of the

project.

Appendix 2 also shows the cumulative cash flow for the project based on actual

expenditures to date and the current construction schedule and forecast of year-by-year

costs going forward. This information is found under the heading "Actual through

March 2015 plus Projected."
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Exhibit A

PUBLIC VERSION

APPENDIX 3

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

For comparison purposes, Appendix 3 provides the schedule of capital costs for

the project which was approved by the Commission in Order No. 2012-884 as the

Approved Capital Cost of the Units, pursuant to S.C. Code Ann. § 58-33-270(B)(2).

Appendix 3 also reflects the forecast of AFUDC expense based on these adjusted

schedules and the AFUDC rates that were current at the time of Order No. 2012-884.

Appendix 3 is intended to provide a fixed point of reference for future revisions and

updating. While the schedule of costs contained on Appendix 3 is subject to revision for

escalation, changes in AFUDC rates and amounts, capital cost scheduling contingencies

and other contingency adjustments as authorized in Order No. 2009-104(A), no such

adjustments have been made to the schedules presented here.
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Exhibit A

PUBLIC VERSION

APPENDIX 4

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

Appendix 4 shows the changes in the inflation indices approved in Order No.

2009-104(A). Included is a ten year history of the Handy-Whitman All Steam Index,

South Atlantic Region; the Handy-Whitman All Steam and Nuclear Index, South Atlantic

Region; the Handy-Whitman All Transmission Plant Index, South Atlantic Region; and

the Chained GDP Index. The change in the relevant indices from the Combined

Application is also provided.
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Exhibit A

PUBLIC VERSION

APPENDIX 5

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2015

Appendix 5 indicates those LARs that have been submitted by SCE&G to the

NRC for review. Included is the title of each LAR, a brief description of the change(s)

associated with the LAR, the date the LAR was submitted to the NRC, and the status of

the requests.
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EXHIBIT B

SOUTH CAROLINA ELECTRIC & GAS COMPANY

Allocation of Base Load Review Increase

2014 Peak Demand Summary Allocations

Class Firm KW Demand Overall Ratios

RES 1,946,820 45.51%

SGS 778,943 18.21%

MGS 436,363 10.20%

LGS 975,464 22.81%

RETAIL 4,137,590 96.73%

WHS 139,858 3.27%

TOTAL 4,277,448 100.00%

Total Revenue Requirement:

Breakdown of Class Increases

I$ 72,002,499 I

Retail Ratios

RES 47.05%

SGS 18.83%

MGS 10.55%

LGS 23.57%

RETAIL 100.00%

Allocated Increase

$ 32,769,392

$ 13,114,722

$ 7,347,866

$ 16,416,038

$ 69,648,018



EXHIBIT C

Capitalization Ratios and Cost of Capital

SOUTH CAROLINA ELECTRIC & GAS COMPANY 1 S.C. FUEL COMPANY

REGULATORY CAPITALIZATION RATIOS FOR ELECTRIC OPERATIONS

AS OF MARCH 31, 2015 - ADJUSTED

WEIGHTED

EMBEDDED AVERAGE COST

AMOUNT RATIO COSTS OF CAPITAL

GROSS

OF TAX

Long-Term Debt $ 4,428,770,000 47.54% 5.63% 2.68%

Preferred Stock $ 100,000 0.00% 0.00% 0.00%

Common Equity $ 4,886,596,404 52.46% 11.00% 5.77%

Total Capitalization $ 9,315,466,404 100.00% 8.45%

2.68%

0.00%

9.39%

12.07%

*March 2015 actual adjusted for planned debt issuances and equity transfers through June 30, 2015:

June 30, 2015 Projected _; 500,000,000 Long-Term Debt Issued in May 2015.

June 30, 2015 Projected $ 200,000,000 Additional Equity transfers in May 2015.



South Carolina Electric & Gas Company

Base Load Review Act Revised Rates Filing

May 30, 2015

(Thousands of $)

EXHIBIT D

(SCE&G Allocation Only)

CWIP Currently in Rates as of June 30, 2014

Incremental Actual Additions to Plant through March 31,2015

Incremental Actual AFUDC through March 31, 2015

Incremental Projected Additions to Plant April 1 through June 30, 2015

Incremental Projected AFUDC April 1 through June 30, 2015

Projected CWIP as of June 30, 2015

Incremental CWIP

Deferral of 1/2 of Change Order No. 11 Schedule Impact Study

Removal of Costs Pending Approval in Docket No. 2015-103-E

Net Incremental CWlP

Gross Cost of Capital

Incremental Revenue Requirement

Allocation Factor for Retail Operation

Allocated Retail Revenue Increase

$ 2,666,843

$ 413,264

$ 2O,500

$ 163,172

$ 3,714

$ 3,267,493

$ 6OO,650

$ (52)

$ (4,057)

$ 596,541

12.07%

$ 72,OO2

96.73%

$ 69,648



EXHIBIT E

RATE CLASS

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE DESIGN SUMMARY
INCREASE ON CURRENT RATES

CURRENT PROPOSED
REVENUE REVENUE

$
CHANGE

%

CHANGE

RESIDENTIAL

SMALL GENERAL SERVICE

MEDIUM GENERAL SERVICE

LARGE GENERAL SERVICE

RETAILTOTAL(EXCLUDING LIGH_NG)

COL. 1

$ 1,169,954,845 $

$ 453,290,834 $

$ 244,548,778 $

$ 639,309,746 $

$ 2,507,104,203 $

COL. 2 COL. 3 COL. 4

1,202,724,231 $ 32,769,386 2.80%

466,405,521 $ 13,114,687 2.89%

251,896,565 $ 7,347,787 3.00%

655,724,939 $ 16,415,193 2.57%

2,576,751,256 $ 69,547,053 2.78%



Exhibit F
Page I of 37

Listed are the

SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

proposed electric rate schedules included as follows:

Rate

1

2

3

5

6

7

8

9

10

11

12

13

14

15

16

20

21

21A

22

23

24

28

Description

Good Cents Residential Service

Low Use Residential Service

Municipal Power Service

Time-of-Use Residential Service

Energy Saver / Conservation Residential Service

Time-of-Use Demand Residential Service

Residential Service

General Service

Small Construction Service

Irrigation Service

Church Service

Municipal Lighting Service

Farm Service

Supplementary and Standby Service

Time-of-Use General Service

Medium General Service

Rider to Rates 20 & 23 - Service for Cool Thermal Storage

General Service Time-of-Use Demand

Experimental Program - General Service Time-of-Use Demand

School Service

Industrial Power Service

Large General Service Time-of-Use

Small General Service Time-of-Use Demand (Experimental)

Contract Rates



SOUTH CAROLINA ELECTRIC & GAS COMPANY

Exhibit F

Page 2 of 37

ELECTRICITY

Basic Facilities Charge:

RATE 1 RESIDENTIAL SERVICE
GOOD CENTS RATE

AVAILABILITY

Effective January 15, 1996 this schedule is closed and not available to any new structure.

This rate is available to customers who meet the Company's Good Cents requirements and use the Company's standard service which is specified as a

single point of delivery per premises from an existing overhead distribution system to individually metered private residence and individually metered dwelling

units in apartment structures or other multi-family residential structures It is not available for resale service nor shall service be supplied to dwelling units
having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or members, of the

immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit

CERTIFICATION REQUIREMENTS

Prior to construction, the customer or prospective customer must contact the Company to ascertain the requirements of the Good Cents Program and to

arrange for on-site inspections for compliance.

The dwelling unit must be certified by the Company to meet or exceed the Company's Good Cents Program requirements in force at the time of application

in order to qualify for service under this rate schedule.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

.Summer Winter

(BillingMonths (BillingMonths

June-September) October-May)

$ 10.00 $ 10.00

Plus Energy Charge:

First 800 kWh (_
Excess over 800 kwh (_

$ 0.13479 perkWh $ 0.13479 perkWh

$ 0.14827 perkWh $ 0.12939 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00284 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when customer pays the
difference in costs between non-standard service and standard service or pays the Company its normal monthly facility charge based on such difference in

costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public

Service Commission of South Carolina



Exhibit F

Page 3 of 37

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 2 LOW USE RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers that meet the special conditions listed below, and are served by the Company's standard service which is specified as

a single point of delivery per premises from an existing overhead distribution system to individually metered private residences and individually metered

dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to
dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or

members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

SPECIAL CONDITIONS OF SERVICE

1) This rate schedule is available to those accounts where the consumption has not exceeded 400 kWh for each of the twelve billing months preceding the

billing month service is to be initially billed under this rate schedule. The customer must have occupied the dwelling unit for the entire time necessary to

determine eligibility under this rate schedule.
2) Consumption during a billing period of more than 30 days, used to determine eligibility under this rate schedule, shall be adjusted to a 30 day billing period

by application of a fraction, the numerator of which shall be 30 and the denominator of which shall be the actual number of days inthe billing period.

3) The second billing month within a twelve billing month period that consumption under this rate schedule exceeds 400 kWh will terminate eligibility under
this rate schedule.

4) Service will be billed under the previous rate schedule the next twelve billing periods before the customer will again be eligible for the Low Use Rate.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Basic Facilities Charcje: $ 10.00

Plus Energy Charge:

All kWh $ 0.10872 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00284 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



Exhibit F

Page 4 of 37

SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 3 MUNICIPAL
POWER SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system. This includes all municipally owned and operated facilities for power purposes including, but not restricted to public

buildings and pumping stations. It is not available for resale or standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charcje: $ 22.25

Plus Energy Charge:

All kWh $ 0.11589 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the

excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no conditions

will the Company allow the service to be resold to or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than ten (10) years.Contracts shall be written for a period of not less than ten (10) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE

(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of which

are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying such

dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

I. Summer Months of June-September

A. Basic Facilities Charcje: $ 14.00

Bo Energy Charge:

All on-peak kWh @ $ 0.32247 per kWh

All off-peak kWh @ $ 0.10749 per kWh

C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge

II. Winter Months of October-May

A. Basic Facilities Charcje: $ 14.00

Bo Energy Charge:

All on-peak kwh @ $ 0.29022 per kWh

All off-peak kWh @ $ 0.10749 per kWh

C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, excluding holidays.*

Winter Months of October-May:

The on-peak winter hours are defined as the hours between 7:00 a.m-12:00 noon, Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The off-peek hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00284 par kwh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kwh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 5
RESIDENTIAL SERVICE

TIME OF USE

(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference in
costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data

necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule,

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year, A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule,

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 6
RESIDENTIAL SERVICE

ENERGY SAVER / CONSERVATION RATE

(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing overhead

distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family residential
structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of which are
rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying

such dwelling unit.

The builder or homeowner must provide the following:

1) For new homes only - Proof that home meets the Council of American Building Officials Model Energy Code.

2) Receipts showing the purchase and installation of a new AC unit that meets the requirements as shown below.

3) A certificate issued by an installer showing a wall total cavity R value of 15 (R- 15).

4) Certification from builder stating that requirements have been met.

The Company may perform an on-site audit to verify that customer meets availability requirements as stated herein.

THERMAL AND AIR CONDITIONING REQUIREMENTS FOR ENERGY CONSERVATION

The following requirements are predicated on the Council of American Building Officials Model Energy Code and subject to change with a change in the Council
of American Building Officials Model Energy Code. Sufficient application of thermal control products and specified air conditioning requirements must be met to

satisfy the minimum standards outlined below:

Ceilings: Ceilings of newly constructed homes shall be insulated with a total "as installed" thermal resistance (R) value of 30 (R-30).

Ceilings of manufactured housing shall be insulated with a thermal resistance (R) value of 30 (R-30).

Ceilings of existing housing shall be insulated with a total "as installed" thermal resistance (R) value of 38 (R-38).

Lighting: Recessed ceiling lights shall be sealed.

Walls: Walls exposed to the full temperature differential (TD), or unconditioned areas, shall have a total cavity R value of 15 (R-15).

*This is not a requirement for existing housing.

Floors: Floors over crawl space or crawl space walls shall have insulation installed having a total R value of 19 (R-19).

100% of the exposed earth in a crawl space shall be covered with a vapor barrier of no less than (4) mills.

Windows: Windows shall be insulated (double) glass or have storm windows.

Doors: Doors exposed to full TD areas must be weather-stripped on all sides and of solid construction.

Ducts: Air ducts located outside of conditioned space must have: 1) all joints properly fastened and sealed, and, 2) the duct shall have a
minimum installed insulation R-value of 6.0. All joints in ductwork outside of the conditioned space must be permanently sealed with

the application of duct sealant. Transverse joints, take-offs, transitions, supply/return connections to the air handler, boot connections
to the floor/ceiling/wall, and framed-in and panned passages must be made airtight with duct sealant.

Attic Vent: Attic ventilation must be a minimum of one square foot of net free area for each 150 square feet attic floor area.

Water Heaters: Electric water heaters must have insulation surrounding the tank with minimum total R value of 8 (R-8).

Air Condition: All air conditioners must have a SEER rating of 1.0 SEER higher than the rating shown in the Council of American Building Officials

Model Energy Code or any federal or state mandated energy codes, whichever is higher.

Other: Chimney flues and fireplaces must have tight fitting dampers.

*Insulation thermal resistance values are shown for insulation only, framing corrections will not be considered.

The "as installed" thermal resistance (R) value for all loose fill or blowing type insulation materials must be verifiable either by installed density

using multiple weighted samples, the manufacturer's certification methods, Federal Trade Commission's procedures or other methods

specified by local governing agencies.

Effective Upon Approval of the Public

Service Commission of South Carolina
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;OUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 6
RESIDENTIAL SERVICE

ENERGY SAVER I CONSERVATION RATE

(Page 2 of 2)

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

Basic Facilities Charcje:

RATE PER MONTH

Summer

(Billing Month

June-September)

$ 10,00

.Winter

(Billing Month

October-May)

$ 10.00

Plus Energy Charge:

First 800 kwh (_ $ 0.13479 per kWh $ 0.13479 per kWh

Excess over 800 kWh (_ $ 0.14827 per kWh $ 0.12939 per kwh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00284 per kwh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartments structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total or more than ten rooms, five or more of which

are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying such

dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

I. Basic Facilities Charcje: $ 1400

II. Demand Charge:

A. On-Peak Billing Demand

Summer Months of June-September (_ $ 11.97 per KW
Non-Summer Months of October-May _ $ 8.55 per KW

III. Energy Charge:

All on-peak kWh @ $ 0.10119 per kWh

All off-peak kWh @ $ 0.08799 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

BILLING DEMAND

The maximum integrated fifteen minute demand for the current month occurring during the on-peak hours specified below. The maximum

integrated fifteen minute demand for any period may be recorded on a rolling time interval.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, excluding holidays.*

Non-Summer Months of October-May:

The on-peak winter hours are defined as the hours between 7:00 a.m-12:00 noon, Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00284 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public

Service Commission of South Carolina
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ELECTRICITY

RATE 7 RESIDENTIAL SERVICE

TIME-OF-USE DEMAND

(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference in
costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

The Company shall have the dght to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data

necessary to determine the customer's load charactedstics.

The Company's levelized payment plans are not available to customers served under this rate schedule.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location,

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 8

AVAILABILITY

RESIDENTIAL SERVICE

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of

which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Summer Winter

(Billing Month (Billing Month

June-Septem bet) October-May)

$ 10.00 $ 10.00Basic Facilities Charcje:

Plus Energy Charge:

First 800 kWh (_

Excess over kWh @

$ 0.13969 per kWh $ 0.13969 per kWh

$ 0.15366 per kWh $ 0.13410 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00284 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system for general light and/or power purposes such as commercial, industrial, religious, charitable and eleemosynary institutions. It

is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Summer Winter

(BiffingMonths (BillingMonths

June-September) October-May)

$ 22.25 $ 22.25I. Basic Facilities Charge:

II. Demand Charge:

First 250 KVA of Billing Demand No Char_le No Charge

Excess over 250 KVA of Billin9 Demand @ $ 3.95 per KVA No Charge

The Billing Demand (to the nearest whole KVA) shall be the maximum integrated fifteen (15) minute demand measured during the billing months of June

through September.

IlL Energy Charge:

First 3,000 kWh

Over 3,000 kWh

$ 0.13429 perkWh $ 0.13429 perkWh

$ 0.14302 perkWh $ 0.12489 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge and demand charge as stated above, provided however, when construction costs exceed
four (4) times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of
construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kwh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

POWER FACTOR

If the power factor of the Customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

TEMPORARY SERVICE

Temporary service for construction and other purposes will be supplied under this rate in accordance with the Company's Terms and Conditions covering

such service.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE

(Page 2 of 2)

SPECIAL PROVISIONS

This rate is available for residential service where more than one dwelling unit is supplied through a single meter, provided service to such dwelling

unit was established prior to July 1, 1980.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

UNMETERED SERVICE PROVISION

When customer's usage can be determined and in the sole opinion of the Company, installation of metering equipment is impractical or uneconomical,

monthly kwh may be estimated by the Company and billed at the above rate per month, except that the basic facilities charge shall be $8.40.

TERM OF CONTRACT

Contracts for installation of a permanent nature shall be written for a period of not less than one (1) year. A separate contract shall be written for each
meter at each location,

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 10 SMALL CONSTRUCTION SERVICE

AVAILABILITY

This rate is available as a temporary service for builders using the Company's standard service which is specified as a single point of delivery per premises

from an existing overhead distribution system for general lighting and/or power purposes during construction. It is not available for resale or standby
service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, two or three wire at Company's standard secondary service voltages of 240 volts or less.

Basic Facilities Charcje:

Plus Energy Charge:

All kWh

RATE PER MONTH

$ 10.00

$ 0.13834 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

If providing temporary service requires the Company to install transformers and other facilities which must be removed when temporary service is no longer

required, then the customer may be required to pay the cost of installing and removing the Company's temporary facilities.

TERM OF CONTRACT

Contracts shall be written for a period of time commencing with establishment of service and ending when construction is suitable for occupancy or one

year, which is less. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 11 IRRIGATION SERVICE

(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system. It is not available for resale. This schedule is available for service furnished for the operation of electric motor driven pumps and

equipment supplying water for the irrigation of farmlands and plant nurseries, and irrigation to provide adequate moisture for vegetative cover to control erosion
and provide runoff. The pumping units served hereunder shall be used solely for the purpose of irrigation.

All motors of more than 5 H.P. shall be approved by the Company. The Company reserves the right to deny service to any motor which will be detrimental to

the service of other customers. Upon request, customer may pay all cost associated with upgrading the system to the point at which starting the customer's

motor will not degrade the service to the other customers.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

I. Summer Months of June-September

A. Basic Facilities Char_]e: $ 25.90

B Energy Charge:
All on-peak kwh (_ $ 0.24901 per kwh

All shoulder kWh (_ $ 0.14961 per kWh

All off-peak kWh (_ $ 0.08521 per kWh

I1. Winter Months of October-May

A. Basic Facilities Char_]e: $ 25.90

B. Energy Charge:

All kWh (_ $ 0.08521 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, except when the revenue produced by the customer does not sufficiently

support the investment required to serve the load. The Company will determine in each case the amount and form of payment required to correct the revenue

deficiency.

DETERMINATION OF ON-PEAK SHOULDER, AND OFF-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 p.m.-6:00 p.m., Monday-Friday, excluding holidays.*

B. Shoulder Hours:

Summer Months of June-September:
The shoulder summer hours are defined as the hours between 10:00 am.-2:00 p.m. and 6:00 p.m-10:00 p.m., Monday-Friday, excluding

holidays.*
C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak or shoulder hours.

*Holidays are Independence Day and Labor Day.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kwh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

Effective Upon Approval of the Public

Service Commission of South Carolina
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RATE 11 IRRIGATION SERVICE
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PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and obtain any other data

necessary to determine the customer's load characteristics.

TERM OF CONTRACT

Contracts for installations shall be written for a period of not less than ten (10) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 12 CHURCH SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system for general light and/or power service to churches. It is not available for resale or standby service. It is only

available to recognized churches.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charcje: $ 16.55

Plus Energy Charge:

All kWh (_ $ 0.11566 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times

the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kwh as approved by the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold
to or shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service

and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a church offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational

activities, the Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 13 MUNICIPAL
LIGHTING SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system. This includes all municipally owned and operated facilities for lighting streets, highways, parks and other public areas,

or other signal system service. It is not available for resale or standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

Basic Facilities Charcje:

Plus Energy Charge:

All kWh (_

RATE PER MONTH

$ 22.25

$ 0.10765 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess

cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kwh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations pdmadly non-municipal. Under no circumstances

will the Company allow the service to be resold or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference

in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than ten (10) years,

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina
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ELECTRICITY

RATE 14

AVAILABILITY

FARM SERVICE

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system on farms for producing but not processing agricultural, dairy, poultry and meet products.

Service shall not be supplied under this rate for establishments of a commercial nature such as stores, shops, stands, restaurants, service stations or
any non-farm operations; nor for processing, distributing or selling farm or other products not originating through production on the premises served.
Motors rated in excess of 20 H.P. will not be served on this rate. It is available for farm commercial operations including irrigation, grain elevators and

crop drying for farm products produced on the premises served. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge:

Plus Energy Charge:

First 800 kWh

Excess over 800 kWh

Summer Winter

(Billing Months (Billing Months

June-September) October-May)

$ 10.00 $ 10.00

$ 0.13834 perkWh $ 0.13834 perkWh

$ 0.15231 perkWh $ 0.13275 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs Exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the

excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state and governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of not less than five (5) years. A separate contract

shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE

(Page 1 of 2)

AVAILABILITY

Available to Small Power Producers and co-generators that are a Qualifying Facility as defined by the Federal Energy Regulatory Commission (FERC)
Order No. 70 under Docket No. RM 79-54. This schedule is not available to Qualifying Facilities with a power production capacity greater than 100 KW.

SUPPLEMENTARY SERVICE

Supplementary service is defined herein as power supplied by the Company to a Qualifying Facility in addition to that which the Qualifying Facility

generates itself. Supplementary service will be provided by the Company under a retail electric service schedule which the customer will establish in
conjunction with the implementation of this Supplementary and Standby Service rate.

SUPPLEMENTARY SERVICE

t) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Facility to replace energy ordinarily
generated by a Qualifying Facility during a scheduled or unscheduled outage.

2) Standby service is available to customers establishing a firm demand which is billed under a retail electric service schedule of the Company. If no
firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service will be provided as

Supplementary service and billed on the applicable retail electric service schedule.

3) Standby service is defined for each 15-minute interval as the minimum of: (1) the Standby contracted demand, and, (2) the difference between the
measured load and the contracted firm demand, except that such difference shall not be less than zero.

4) Supplementary Service is defined as all power supplied by the Company not defined herein as Standby Service.

5) The Standby contract demand shall be limited to the power production capacity of the Qualifyin9 Facility.

STANDBY SERVICE POWER RATE PER MONTH

Basic Facilities Cha_e $ 220.00

Demand CharcJe per K3N of Contract Demand $ 5.85

Energy Charge:

On-Peak kWh @ $ 0.07163 per kWh

Off-Peak kWh @ $ 0.05306 per kWh

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

On-peak hours are defined to be 10:00 a.m. - 10:00 p.m. for the months of June-September, excluding weekends.

B. Off-Peak Hours:

All hours not defined as on-peak hours are considered to be off-peak.

POWER FACTOR

The customer must maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the

Company shall adjust the billing demand to a basis of 85% power factor.

LIMITING PROVISION

The Standby Service power rate will be available for 1325 annual hours of consumption beginning in May and ending in April, or for a prorated share
thereof for customers who begin to receive service in months other than May. Accounts on this rate are subject to the following condition: Standby
service will be available for a maximum of 120 On-Peak Hours.

If this account exceeds: (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate

normally applied to customer's Supplementary service load for the current billing month and the subsequent eleven months.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03203 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.

Effective Upon Approval of the Public

Service Commission of South Carolina
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PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $00004 per kwh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The customer is responsible for all costs associated with interconnection to the Company's system for the purpose of obtaining Supplementary or

Standby power.

TERM OF CONTRACT

Contracts shall be written for a period of not less than three (3) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE

TIME-OF-USE

(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises

from an existing overhead distdbution system for power and light requirements and having an on-peak demand of less than 1,000 KW. The second billing

month within a twelve billing month period that on-peak demand exceeds 1,000 KW will terminate eligibility under this rate schedule. It is not available for
resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

I. Basic Facilities Charcje:

II. Energy Charge:

A. On-Peak kWh

1. Months of June-September

2. Months of October-May

B. Off-Peak kWh

First 1,000 off-peak kWh

Excess over 1,000 off-peak kWh

$ 25.90

$ 0.24901 per kWh

$ 0.18996 perkWh

$ 0.10072 perkWh

$ 0.10629 per kVVh

RATE PER MONTH

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

October-May:

The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:00 p.m.

Monday-Friday, excluding holidays.*
B. Off-Peak Hours:

The off-peek hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in

addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

Effective Upon Approval of the Public

Service Commission of South Carolina
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TIME-OF-USE
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EXPERIMENTAL UNIFORM LOAD PROVISION

For applications where the customer has an expectation of their equipment operating at a constant level, or 100% Load Factor (same usage level for every

hour of a billing period), the Company may use a standard meter, without time-of-use capability, to record monthly energy usage. In such instances, the
customer will be required to submit to the Company engineering specifications, meter history results, or other pertinent data that would demonstrate the

expectation of a constant, or uniform load. The Company will make the final determination as to whether an account qualifies for service under this

provision.

The Rate Per Month for qualifying accounts under this provision consists of a Basic Facilities Charge of $10.00 plus the product of the customer's actual

metered energy times the kWh Energy Charge as determined in the table below:

Tier Average Energy Usage per Month Energy Charge

A 0 - 999 kWh $ 0.12606 per kWh

B 1,000 - 1,999 kWh $ 0.12606 per kWh

C 2,000- 3,000 kWh $ 0.12756 per kWh

For purposes of determining the appropriate Tier for each specific account, Average Energy Usage per Month will be determined by taking a simple average

of the last 12 months of histodcal energy consumption. For new accounts, a Company calculation will be performed based upon the customer technical

data requirements mentioned earlier. The Company may also take into account any other such data as deemed appropriate for Tier assignment. When an
acceunt has been assigned to a Tier, it shall be billed under the associated Energy Charge each month until an equipment change noted by the customer or

Company test result that may nullify eligibility as specified below. Tier assignments will not change on a month to month basis. Accounts averaging more
than 3,000 kWh per month will not be eligible for service under this Provision and will be metered under the standard Time-of-Use provisions of Rate 16.

The Company will make the final determination as to the appropriate Tier assignment for all accounts.

The customer shall notify the Company in writing if the customer's equipment or method of operation change such that a 100% Load Factor is no longer
expected. The Company will conduct an annual review of all Uniform Load Provision accounts, and reserves the right to periodically verify load patterns

and characteristics through testing for any and all accounts covered by this Provision. This would generally be accomplished by the installation of demand
or other Time-of-Use capable meters. If any account is found to have a load pattern producing less than 100% Load Factor or an average usage above

3,000 kWh per month, it will no longer be billed under the Uniform Load Provision. The Company will install a traditional Rate 16 type meter and bill the
customer under the standard Time-of-Use provisions noted in the Rate Per Month section above.

The tiered charges under this Uniform Load Provision will be adjusted for any and all retail electric rate actions approved by the Public Service Commission

of South Carolina including, but not limited to changes in the Adjustment for Fuel and Variable Environmental Costs, Rate Reduction and Tax Credit Rider,
Rider related to Demand Side Management, and requests for Revised Rates under the Base Load Review Act.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than

one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 20 MEDIUM GENERAL SERVICE

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service for power and light requirements and having a contract
demand of 75 KVA or over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charge $ 205.00

II. Demand Charge:

All KVA of Billing]Demand (_ $ 19.00 per KVA

The billing demand (to the nearest whole KVA) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be on a

rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months June through
September in the eleven preceding months; or (3) sixty percent (60%) of the highest demand occurring during the billing months of October through May
in the eleven preceding months; or (4) the contract demand; or (5) 75 KVA.

III. Energy Charge:

First 75,000 kWh (_ $ 0.05950 per kWh

Excess over 75,000 kWh @ $ 0.05519 per kWh

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and

expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $03203 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kwh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years.

A separate contract shall be written for each meter.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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RIDER TO RATES 20 AND 23

AVAI LABI LITY

SERVICE FOR COOL

THERMAL STORAGE

This rider is available to customers served under Rate Schedules 20 and 23 for thermal storage during billing months June through September.

Service under this rider shall be available at customer's request and with Company Certification of customer's installed thermal storage system. The
qualifying thermal storage unit must be capable of removing at least thirty percent (30%) of the customer's actual or expected load during the on-

peak hours. The provisions of Rate Schedules 20 and 23 are modified only as shown herein.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

The on-peak hours during June through September are defined as the hours between 1:00 p.m-9:00 p.m., Monday-Friday, excluding

holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: Independence Day and Labor Day.

BILLING DEMAND DETERMINATION

Billing Months June Through September

The on-peak billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Applicable Rate

Demand charge:

(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval) during the hours of 1:00 p.m. to 9:00 p.m.,
Monday-Friday;

(2) 90% of the demand registered during these hours for the previous June through September billing period, if service was supplied under this
rider. If customer is receiving initial service under this rider, the ratchet during the June through September billing period will be waived.

(3) The contract demand.

(4) Applicable Rate Minimum.

Billing Months October Through May

The billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Applicable Rate Demand
charge:

(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval).

(2) 60% of the highest demand occurring during the preceding October through May billing period.

(3) The contract demand.

(4) Applicable Rate Minimum.

EXCESS BILLING DEMAND

Billing Months June Through September

The excess billing demand shall be the positive difference between the maximum integrated fifteen minute demand measured during off-peak

hours minus the on-peak billing demand.

RATES PER MONTH

Excess Billing Demand Applicable to Rate 20 $ 5.00 per KVA

Excess Billing Demand Applicable to Rate 23 $ 5.00 per KW

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmental body.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of these riders.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract
demand of 50 KVA and a maximum demand of less than 1,000 KVA. It is not available for resale service.

CHARACTER OF SERVICE

Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charqe: $ 220.00

II. Demand Charge:

A. On-Peak Biling Demand:

1. Summer Months of June-September _ $ 24.15 per KVA

2. Non-Summer Months of October-May (_ $ 16.18 per KVA

B. Off-Peak Billing Demand

1. All Off-Peak Billin 9 Demand (_ $ 5.17 per KVA

IlL Energy Charge:

A. On-Peak kWh

1. Summer Months of June-September @ $ 0.10350 per kWh

2. Non-Summer Months of October-May @ $ 0.07163 per kWh

B. Off-Peak kWh

1. All Off-Peak (_ $ 0.05306 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak
hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand

measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during
the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand

measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3)
50 KVA minus the on-peak billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:

May and October:

The on-peak non-summer hours are defined as the hours between 1:00 pro.-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:

The on-peak non-summer hours are defined as these hours between 6:00 a.m-12:00 noon and 5:00 p.m-9:00 p.m.,

Monday-Friday, excluding holidays.*
C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public
Service Commission of South Carolina
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RATE 21 GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 2 of 2)

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03203 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00132 per kwh for Demand Side Management expenses.

PENSION COST COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South
Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the

customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility
charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICIT'

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary "first come, first serve" basis to the first 250 Rate 20 customer accounts and any Rate 21 customer account that qualify
under the provisions of the stipulation approved by the South Carolina Public Service Commission in Docket #2002-223-E order No. 2003-38 dated January
31, 2003. This rate will be closed after the initial participant group is established, except there will be 25 additional customer accounts that will be allowed to

participate on a "first come first serve' basis for new facilities constructed by customers in the initial participant group and as provided for in the stipulation as
referenced above. The stipulation referenced above shall provide guidance as to any issue regarding availability on this rate. It is not available for resaleservice.

CHARACTER OF SERVICE

Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charge: $ 220.00

II. Demand Charge:

A. On-Peak Billing Demand:

1. Summer Months of June-September @ $ 23.35 per KVA

2. Non-Summer Months of October-May (_ $ 14.45 per KVA

B. Off-Peak Billing Demand

1. All Off-Peak Billing Demand (_ $ 5.17 per KVA

III. Energy Charge:

A. On-Peak kWh

1. Summer Months of June-September @ $ 0.09274 per kWh

2. Non-Summer Months of October-May @ $ 0.06327 per kWh

B Off-Peak kWh

1. All Off-Peak (_ $ 0.04997 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be recorded on a rollingtime interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-

peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the precedingsummer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during

the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on-peak billingdemand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:

The on-peak summer hours are defined as the hours between 1:00 pro.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:

May and October:

The on-peak non-summer hours are defined as the hours between 1:00 pro.-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:

The on-peak non-summer hours are defined as these hours between 6:00 am.-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, excluding holidays.*

C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Publi,

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A
EXPERIMENTAL PROGRAM - GENERAL SERVICE

TIME-OF-USE-DEMAND
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ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03203 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00132 per kWh for Demand Side Management expenses.

PENSION COST COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference
in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. The contract for this experimental program shall be written for a period of 48 months as provided for in

the stipulation approved by the South Carolina Public service Commission in docket No. 2002-223-E, order No. 2003-38 dated July 31, 2003. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 22 SCHOOL SERVICE

AVAI LABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system for general light and/or power service to schools. It is not available for resale service. It is only available to recognized non-
boarding schools with up through grade twelve.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Cha_e: $ 16.55

Plus Energy Charge:

First 50,000 kWh @ $ 0.11858 per kWh

Excess over 50,000 kWh (_ $ 0.13767 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess
cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of :$.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold to or
shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service and standard

service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a school offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational activities, the
Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina
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ELECTRICITY

RATE 23 INDUSTRIAL POWER SERVICE

AVAILABILITY

This rate is available to any customer classified in the major industrial group of manufacturing with 10-14 or 20-39 as the first two digits of the Standard

Industrial Classification or 21 or 31-33 as the first two digits of the six digit North American Industry Classification System using the Company's standard
service for power and light requirements and having a contract demand of 1,000 KW or over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz., three phase, metering at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

I. Basic Facilities Charqe $ 2,025.00

II. Demand Charge:

All KW of Billing Demand _ $ 15.90 per KW

The billing demand (to the nearest whole KW) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be on

a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months of June through
September in the eleven preceding months; or (3) sixty (60%) of the highest demand occurring during the billing months of October through May in the
eleven preceding months; or (4) the contract demand; or (5) 1,000 KW.

The customer shall maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the
Company will adjust the billing demand to a basis of 85% power factor.

III. Energy Charge:

All kWh @ $ 0.05383 per kWh

DISCOUNT

A discount of $0.60 per KW of billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or higher.

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and

expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03174 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of SouthCarolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00099 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmentalbody.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on suchdifference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract shall
be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Publiq

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 24 LARGE GENERAL SERVICE

TIME-OF-USE

(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract demand of 1,000 KW or
over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charqe: $ 2,025.00

II. Demand Charge:

A. On-Peak Billing Demand

1. Summer Months of June-September (_ $ 19.30 per KW

2. Non-SummerMonthsofOctober-May_ $ 13.51 perKW

B. Off-Peak Billing Demand

1. All Off-Peak Billing Demand @ $ 5.85 per KW

II1. Energy Charge:

A. On-Peak kWh

1. Summer Months of June-September @ $ 0.08921 per kWh

2. Non-Summer Months of October-May @ $ 0.06444 per kWh
B. Off-Peak kWh

1. All Off-Peak @ $ 0.04955 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. If the power factor of the customer's current month maximum integrated fifteen minute KW

demand for the on-peak and off-peak time periods are less than 85%, then the Company will adjust same to 85%. The maximum integrated fifteen minute
demand for any period may be recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of thecurrent month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-

peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the precedingsummer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during

the off-peak hours minus the on-peak billing demand, or (2) the contract demand minus the on-peak billing demand, or (3) 1,000 KW minus the on-peakbilling demand.

DISCOUNT

A discount of $0.60 per KVV of on-peak and off-peak billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts orhigher.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:

May and October:

The on-peak non-summer hours are defined as the hours between 1:00 pro-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:

The on-peak non-summer hours are defined as those hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, excluding holidays.*

C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 24 LARGE GENERAL SERVICE

TIME-OF-USE

(Page 2 of 2)

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and

expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account
involved.

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03174 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00099 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $00004 per kWh as approved by the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmnetal body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on
such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 28

(EXPERIMENTAL) SMALL GENERAL SERVICE
TIME-OF-USE DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of not more than 100KW. The second billing
month within a twelve billing month period that on-peak demand exceeds 100 KW will terminate eligibility under this rate schedule. It is not available for

resale service. This rate is available to a maximum of 25 customers not enrolled under the Company's Rider to Rates 7 & 28 - Net Metering For Renewable
Energy Facilities.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

I. Basic Facilities Char_le: $ 25.90

II. Demand Charge:

A. On-Peak Billing Demand:

1. Summer months of June-September (_t $ 19.74 per KW

2. Non-Summer months of October-May @ $ 12.34 per KW

B. Off-Peak Billing Demand

1. All Off-Peak Billing Demand (_ $ 3.95 per KW

IlL Energy Charge:

A. On-Peak kWh

1. AIIOn-Peak@ $ 0.1_:_:_ perkWh
B. Off-Peak kWh

2. All Off-Peak @ $ 0.09402 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak
hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand

measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during
the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand

measured during the off-peak hours minus the on-peak billing demand or (2) the contract demand minus the on-peak billing demand.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
October-May:

The on-peak non-summer hours are defined as those hours between 6:00 am.-10:00 a.m. and 6:00 p.m.-10:00 p.m.
Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

Effective Upon Approval of the Publi

Service Commission of South Carolina
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ELECTRICITY

RATE 28

(EXPERIMENTAL)

SMALL GENERAL SERVICE

TIME-OF-USE DEMAND

(Page 2 of 2)

ADJUSTMENT FOR FUEL, VARIABLE ENVIRONMENTAL, AND AVOIDED CAPACITY COSTS

Fuel costs of $.03213 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00149 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

POWER FACTOR

If the power factor of the customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any
other data necessary to determine the customer's load characteristics.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be wdtten for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Publi,
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

Page 1 of 2

Name of Customer

State Line Accounts*

Rate

23

U. S. Department of Energy

Savannah River Operations

Base Contract Demand Charge:

Basic Facility Charge $ 2,025.00

First 20,000 Kw $ 13.52 per KW

Excess over 20,000 Kw $ 15.90 per KW

Energy Charge:

All kWh @ $ 0.05383 per kWh

INTERNATIONAL PAPER
Eastover Mills

Economy Power Rate

Standby Power Rate

Administrative Charges:

On-Peak Enerav Charqe:

Fuel cost of highest cost generation

unit or purchased power (other than

cogeneration ) plus

Off-Peak Energy Charge:

Fuel cost of highest cost generation

unit or purchased power (other than

co,qeneration) plus

Excess Demand Charge:

Demand Charge:

On-peak June-September

On-peak October-May

Off-peak

$ 2,025.00 per month

$ 0.02761 per kWh

$ 0.01510 perkWh

$ 20.00 per KW

$ 0.46685 per KW/Day

$ 0.27649 per KW/Day

$ 0.17260 per KW/Day

Enerav Charae:

Same as that for Economy Power above

Excess Demand Charge: $ 20.00 per KW

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

INTERNATIONAL PAPER - continued

Maintenance Power Rate Demand Charge: $ 0.50301 per KW/Day

Energy Charge: $ 0.05383 per kWh

Company Provided KVAR $ 0.14773 per KVAR

Contracted lighting, signal and
roadway lighting, etc.

* After contractual (1925 and 1955) adjustments

Note: (1) Fuel costs of $.03174 per kWh are included in the energy charge and are subject to adjustment by order of the
Public Service Commission of South Carolina.

(2) Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service
Commission of South Carolina.

Effective Upon Approval of the Public
Service Commission of South Carolina
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